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DEPARTMENT VISION, MISSION, AND 
GOALS 

 

 

 

MISSION 

Providing a better transportation system for 
Nevada through our unified and dedicated 

efforts  

 

 
VISION 

The Department is the nation’s leader in 
delivering transportation solutions, 
improving Nevada’s quality of life. 

STRATEGIC PLAN GOALS 
Optimize safety   

Be in touch with & responsive to 
customers  

Innovate  

Be the employer of choice  

Deliver timely & beneficial projects  & 
programs  

Effectively preserve & manage our assets  

Efficiently operate the transportation 
system   

CORE VALUES 
Integrity – Doing the right thing 

Honesty – Being truthful in our actions and 
our words  

Respect – Treating others with dignity  

Commitment – Putting the needs of the 
Department first  

Accountability – Being responsible for our 
actions 

 MISSION, VISION 
GOALS, and 

VALUES 
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INTRODUCTION
NDOT’s Performance Management is a collaborative process in which all major divisions of the 
department are involved in monitoring their annual and ultimate performance targets resulting in a 
customer-oriented, balanced, effective, efficient, transparent and performance-based decision 
making process. It is a dynamic process and improvements are incorporated into the performance 
management process as needed. NDOT’s performance management plays a vital role in the 
performance-based decision making process. It: 1) ensures investment accountability and 
transparency, 2) tracks and monitors system performance, 3) helps identify and implement efficient 
and cost effective performance-based programs, 4) links projects to the vision, mission, and goals  
of the department, 5) helps align performance targets with customer expectations, and 6) helps in 
delivering high quality projects. The Nevada 2007 Legislative Assembly Bill 595 requires the 
Department to develop a performance management plan for measuring its performance, which must 
include performance measures approved by the Board of Directors of the Department.  The specific 
requirements of the Assembly Bill 595 are as follows: 

1. Section 47.2 – Annual Report on Performance Measures and General Project Information 

Prior to December 31 of each year, the Director of the Department of Transportation shall prepare a 
report as follows: 

• Goals and objectives of the department and current status of meeting those goals 
• Schedule, scope, cost and progress of any current or proposed highway project 
• Funding sources, amount and expenditures of the department 
• The rationale used to establish priorities 
• Transportation Board and Legislative Directives 
• Recommended Plan Amendments  

2. Section 47.3 – Annual Report on Cost-Benefit Analysis for capacity projects that cost at 
least $25 million (NRS 408.3195). 

The annual report will include the criteria used in the cost-benefit analysis.  The resulting benefit/cost 
ratios will be reported to the Board.  Additionally, a written description of the analysis for any project must 
be submitted to the Board before the Board approves funds for project construction. 

3. Section 55.3 – Annual Report on projects funded through the Las Vegas Convention and 
Visitors Authority funding. 

The report will include funding, descriptions, status, timelines, and information on the completed 
projects, if any (NRS 244A.638).

4. Section 55.5 – Quarterly Report on General Project information for the Blue Ribbon Task 
Force projects and any proposed super and mega (major) highway projects. 

The report will include funding, descriptions, status, timelines, and information on the completed 
projects, if any. Submit report to the Governor and the Director of the Legislative Counsel Bureau for 
transmittal to the Interim Finance Committee. 
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PERFORMANCE MANAGEMENT
DASHBOARD

(EXECUTIVE SUMMARIES)
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EXECUTIVE SUMMARIES

NDOT’s Performance Management is a collaborative process in which all the major divisions of the 
department are involved in monitoring their annual and ultimate performance targets resulting in a 
customer-oriented, balanced, effective, efficient, transparent and performance-based decision 
making process. It is a dynamic process and improvements are incorporated into the performance 
management process as needed. NDOT’s performance management plays a vital role in the 
performance-based decision making process. It 1) ensures investment accountability and 
transparency, 2) tracks and monitors system performance, 3) helps identify and implement efficient 
and cost effective performance-based programs, 4) links projects to the vision, mission, and goals 
and objectives of the department, 5) helps align performance targets with customer expectations, 
and 6) helps in delivering high quality projects.

NDOT has established 15 performance measures to track, monitor, and report performance of the 
major divisions and program areas. NDOT’s performance management system focuses on the 
critical aspects of a cohesive, integrated, and performance-driven approach. NDOT’s senior 
management is actively involved in the performance management process and supports the 
performance management process by conducting quarterly performance management updates to 
help guide the various program areas in meeting their targets. NDOT’s performance management 
system empowers staff to take ownership of the program, holds staff responsible for their division’s
performance, helps diagnose and address problems faced by the divisions in meeting their targets, 
and effectively communicates its performance-based decision making process to the public and the 
legislature. 

In Fiscal year 2012, NDOT continued to monitor its performance-based management process. The 
performance management dashboard, and the detailed data trends sections of this report provides 
further information regarding NDOT’s performance in Fiscal Year 2012.
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NDOT STRATEGIC PERFORMANCE MANAGEMENT PROCESS

NDOTs Strategic Performance Management process is guided by comprehensive input from 1) our 
customers in the form of surveys and direct two-way communications, 2) the State Legislature and 
decision makers, 3) leadership, commitment, and support from NDOT top management, and 4) 
collaborative team support from the major divisions and program areas of NDOT. The process is 
part of the performance-based decision making process that includes identifying realistic and 
specific performance measures, establishing measurable and attainable targets, developing 
comprehensive and effective strategies to help achieve the targets, quarterly data collection and 
monitoring, and evaluating strategies to help allocate our resources most effectively and efficiently. 
The following graph shows the performance management process, 
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PERFORMANCE MEASURES

1.Reduce Work Place Accidents 

2.Provide Employee Training 

3.Improve Employee Satisfaction 

4.Streamline Agreement Process 

5.Improve Customer and Public Outreach 

6.Reduce and Maintain Traffic Congestion 

7.Streamline Project Delivery- Bidding to Construction 

8.Maintain State Highway Pavement 

9.Maintain Department Fleet 

10.Maintain Department Facilities 

11. Continuity of Operations 

12.Reduce Fatal Crashes 

13.Project Delivery- Schedule and Estimate for Bid 
Advertisement 

14.Maintain State Bridges 

15.Streamline Permitting Process 



J8 8

PERFORMANCE DASHBOARD 
The following Performance Management Dashboard provides an executive summary of each of the 
15 performance measures and shows the status of the performance measure in Fiscal Year 2012. 
Detailed information regarding each performance measure is provided in the “Performance 
Management Detailed Data Trends” section of this report. 

Executive Summary: This Performance Measure has two parts to measure both the rate of work 
place injuries/illnesses and the severity of employee workplace injuries/illnesses. Comparing 
Calendar Year 2011 to Calendar Year 2010, work place accidents decreased by 4.8% and medical 
claims reduced by 18.1%. The total number of work place injuries decreased by 9.  

For detailed information about performance measure 1, please refer to page 19. 

Executive Summary: During FY 2012, NDOT provided 723 training sessions for employees with 
required training. Additionally, many employees participated in voluntary training courses.   

For detailed information about performance measure 2, please refer to page 23.  
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.

Executive Summary: Percentage of Employees Satisfied 
The percentage of employees surveyed who are extremely or somewhat satisfied with 
currently 48%.  
For detailed information about performance measure 

Executive Summary: During FY 201
The total number of agreements processed 
For detailed information about performance measure 

9 

Percentage of Employees Satisfied with the NDOT work environment.
percentage of employees surveyed who are extremely or somewhat satisfied with 

For detailed information about performance measure 3, please refer to page 26.

: During FY 2012, NDOT processed 69% of all agreements within 45 days
agreements processed was 274.   

For detailed information about performance measure 4, please refer to page 30.
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Executive Summary: A comprehensive 
be made available when completed. The data shown is the most recent available from a 
maintenance customer satisfaction survey which took place between 
2012. For detailed information about 

Executive Summary:  During FY 20
Monitoring and Tracking System that is used in determining the congestion on the state maintained 
roadways in the core urban and rural areas. 
For detailed information about performance measure 
Definition of Level of Service D
Flow Speed or Posted Speed Limit, and the traffic carrying capacity of the roadway is less than 0.9.

10 

comprehensive customer satisfaction survey is being
be made available when completed. The data shown is the most recent available from a 

customer satisfaction survey which took place between February
. For detailed information about this customer satisfaction survey, please refer to page 

During FY 2012, NDOT met its goals for our system
Monitoring and Tracking System that is used in determining the congestion on the state maintained 
roadways in the core urban and rural areas. 
For detailed information about performance measure 6, please refer to page 36. 
Definition of Level of Service D – Roadways operating at up to 8 miles per hour less than the Free 
Flow Speed or Posted Speed Limit, and the traffic carrying capacity of the roadway is less than 0.9.

developed and will 
be made available when completed. The data shown is the most recent available from a 

February 2011 and January 
tion survey, please refer to page 33.

system-wide Congestion 
Monitoring and Tracking System that is used in determining the congestion on the state maintained 

Roadways operating at up to 8 miles per hour less than the Free 
Flow Speed or Posted Speed Limit, and the traffic carrying capacity of the roadway is less than 0.9.  
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Executive Summary: During FY 201
and 71% of the projects within budget
measure 7, please refer to page 38

Executive Summary: During FY 201
highways.  
For detailed information about performance measure 
  

  

11 

: During FY 2012, NDOT managed to keep 78% of its projects on schedule 
% of the projects within budget on average. For detailed information about performance 

38. 

: During FY 2012, NDOT was unable to address the need of categories 

For detailed information about performance measure 8, please refer to page 41.
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Executive Summary: During FY 201
requiring replacement increased
compliance with preventive maintenance requirements to ensure that the expected life of our 
vehicles is not compromised increased by 
For detailed information about performance measure 

Executive Summary: During FY 201
facility assessment and priority facility work completed instead of regulatory code 
For detailed information about performance measure 

12 

During FY 2012, the percentage of the NDOT mobile equipment fleet 
creased by 3.98% over the prior year. The percentage of the fleet in 

preventive maintenance requirements to ensure that the expected life of our 
creased by 4.44% over the prior year. 

For detailed information about performance measure 9, please refer page 47.

FY 2012, NDOT changed the performance measure 
facility assessment and priority facility work completed instead of regulatory code 
For detailed information about performance measure 10, please refer to page 50.
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Executive Summary: During FY 201
Operations and Security Plans. With seven distinct 
beneficial to the Department to combine 
personnel to locate, use and understand the plans. Our 
exercise and update our Emergency Operations and Security Plans on a 
86.46% compliance level, which 
information about performance measure 11, please refer to page 

Executive Summary: During FY 201
the strategies of the Strategic Highway Safety Plan
of August 1, 2012.   
For detailed information about performance measure 1

13 

: During FY 2012, we focused on exercising and updating our Emergency 
Operations and Security Plans. With seven distinct emergency plans, we have determined 
beneficial to the Department to combine several plans.  This will make it easier for Department 

ersonnel to locate, use and understand the plans. Our performance measures require us to 
ergency Operations and Security Plans on a two year cycle.  

, which did meet our goal for the year of 85% compliance.  
information about performance measure 11, please refer to page 53. 

: During FY 2012, NDOT continued to work with our partners to implement 
the strategies of the Strategic Highway Safety Plan. There were 150 fatalities in 201

For detailed information about performance measure 12, please refer to page 57.
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Executive Summary: The new performance measure has been established as the percentage of 
scheduled projects advertised within the reporting year and the percentage of scheduled projects 
within the established construction 
For detailed information about performance measure 1

Executive Summary: During FY 201
deficient or functionally obsolete
For detailed information about performance measure 

14 

The new performance measure has been established as the percentage of 
scheduled projects advertised within the reporting year and the percentage of scheduled projects 
within the established construction cost estimate range. 
For detailed information about performance measure 13, please refer to page 61.

: During FY 2012, NDOT plans replacing no bridge which 
deficient or functionally obsolete.  
For detailed information about performance measure 14, please refer to page 65.
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Executive Summary: During FY 201
encroachment permits within 45 days
ENCROACHMENT PROCESSING TIME SCHEDULE was signed by the Director and 
implemented.  
For detailed information about performance measure 1

15 

: During FY 2012, NDOT Right-Of-Way Division processed 
encroachment permits within 45 days. The new Transportation Policy (TP) 10
ENCROACHMENT PROCESSING TIME SCHEDULE was signed by the Director and 

For detailed information about performance measure 15, please refer to page 69.

Way Division processed 94.23% of 
The new Transportation Policy (TP) 10-1-3 

ENCROACHMENT PROCESSING TIME SCHEDULE was signed by the Director and 

.
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DETAILED PERFORMANCE
MANAGEMENT DATA
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Performance Measure:
The rate of injuries is reported as the number of work place injuries and illnesses (i.e. number of C-
1 forms filed) per 100 employees and number of injuries and illnesses requiring medical attention
(i.e. number of C-3 forms filed) per 100 employees as documented through annual OSHA 300 Log 
Reporting data. Data is based on calendar year per federal reporting requirements.

Annual Target: 10 % Reduction Ultimate Target: Zero

Measurement and Supporting Data:   

Calendar Year 2004 2005 2006 2007 2008 2009 2010 2011
Number of Injuries 273 390 208 275 221 168 187 178
Injuries/100 Employees 15.6 22.6 12 15.7 12.44 9.4 10.4 10.0
Number of Medical Claims 135 159 109 122 139 130 116 95
Medical Claims/100 Employees 7.7 9.2 6.3 7 7.9 7.3 6.4 5.3
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The annual Baseline is the average of 2007 through 2010. Data is reported on a calendar year 
pursuant to federal OSHA reporting and State totals for number of employees during any given 
quarter or average for year. Claim costs include all medical expenses and any reserves.  The 
number of injuries reported by the end of CY2011, indicates that the injury rate is 95% of CY2010.  
The target to reduce injuries by 10% was not met by the end of the year for total injuries, but 
injuries were reduced by 5%.

The majority of injuries sustained in the first three quarters of CY2011 were due to slips, trips or 
falls; caught between or struck by; and lifting which are three of the top four causes of injuries per 
federal OSHA.  The number of slips, trips or fall went from fifteen (15) in CY 2010, to eleven (11) 
in CY 2011.  The number of struck by went from seventeen (17) in CY 2010, to ten (10) in CY 
2011.  The lifting claims went from fifteen (15) in CY 2010, to fourteen (14) in CY 2011.  The 
number of accidents with tool use declined from twelve (12) in CY 2010, to three (3) in CY 2011.  
There have been no injuries due to environmental hazards/exposures in CY2011 as opposed to the 
doubled numbers in CY2010 from CY2009.

Were the targets met?  No.

What ‘Strategies for Improvement’ were successful?  
Increased communications such as a safety calendar and bi-monthly safety e-mails have increased 
safety awareness and have prompted unsolicited input from workers which has improved the safety 
program. Filling the vacant safety specialist position in 2009 increased the safety presence in the 
field and the increased communications have been received well by District maintenance staff.
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Analysis of 2009 and 2010 injury data was conducted and the results indicated incidents of lifting 
injuries.  Training opportunities were evaluated by agency safety staff in 2009 and it was 
determined that a course by PowerLift™ would best accommodate NDOT’s needs. Lifting injuries 
have decreased from fifteen (15) in 2010, to fourteen (14) in 2011.  NDOT will continue to promote 
this program.

Training needs for CPR/First Aid and AED were identified as an issue.  Due to attrition, the 
Districts did not have adequate staff certified to teach CPR/First Aid and AED use.  Steps were 
taken to obtain Instructor Trainer certification for this individual to train District safety staff and 
other pertinent staff to teach CPR/First Aid and AED use.  This was completed and two of the 
Districts have safety staff certified to teach CPR/First Aid and AED use to their employees.  AED 
trainer units were also purchased by and for District safety staff in those locations that have AEDs.  
279 employees have receive certification in CPR/First Aid in 2011, these numbers should increase 
in 2012.

Cooperative efforts between the Training Section and Safety and Loss Control to implement a 
learning management system to track all training were successful.  Several mandatory safety 
courses were identified in the system, specifically targeting new hires or new supervisory staff.  

What ‘Strategies for Improvement’ were not successful?  Why?   
Implementation of a learning management system (NDOT Learning Portal) is still an ongoing 
project.  Learning the new procedures and processes is challenging, as is any new process or 
procedure.  Additionally, some staff do not have or are not familiar with computers, so online 
training is not an option for them.  This is especially applicable to rural maintenance stations.

We are continuing to update the vehicle and worker compensation databases.  The retirement of the 
NDOT Safety Manager has impacted the resources necessary to implement a new database.      

Instructor led safety training at a frequency as required by OSHA is extremely challenging without 
additional safety staff with the experience to provide professional-level safety training.  

What new ‘Strategies for Improvement’ will be initiated in FY2013?
Short range to next reporting:
1) Continue outreach efforts and supporting the Training Section in implementation and use of the 
NDOT Learning Portal.  2) Identify specific safety training that can be conducted by existing staff 
and take cooperative steps to insure courses are conducted, including Global Harmonization 
refresher, CPR/First Aid, PowerLift™ and New Employee Safety Orientation.  3) Re-evaluate the 
reporting criteria for FY2012 in order to insure data presented is easily understood and of value to 
those reviewing the reporting. Claim costs has been added to the data but the agency has no control 
over the actual claim acceptance nor medical treatment as this is a third-party administration service 
overseen by the Division of Risk management for the State.  Strategies may include analysis to 
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determine whether leading indicators such as the impact of safety training could be used rather than 
lagging indicators such as injury data.  

Long range:  
1) Developing a Safety Training Matrix for all employees. 2) To take steps to update both the 
vehicle and worker compensation databases. This may require IS support or outside consulting 
services.   3) To continue efforts to increase safety staff and if necessary and fiscally possible, 
contract for services to assist with continued program implementation.  4)  As time and resources 
permit, to continue efforts to develop and distribute an Employee Safety Survey in order to assess 
the agency’s culture or attitude as it pertains to safety; and to evaluate the responses to determine 
areas of need within the safety program.  

Does this performance measure effectively measure what is desired?  Yes

Is there a better performance measure that should be considered? To be discussed.

Will meeting the next yearly target have a fiscal impact?  If so, explain.   
There will be no increase to the Safety and Loss Control budget due to the proposed measures to 
decrease on-the-job injuries. If the new position is approved by the Legislature, there will be 
associated personnel, travel and operating expenses; however, those expenses will not impact the 
State general fund.



Performance Measure:
Percentage of employees trained in accordance with prescribed training plans and State statute 
requirements.

Annual Target: 100% Compliance for all required training

Measurement and Supporting Data:

Annual 
Requirement

% Trained for FY
Annual 

Requirement

% Trained 
for FY

Requirement 2009 2010 2011 2012

Employee Appraisal 48 148 250 68 153 69

Progressive Discipline 48 117 239 64 153 63

EEO 48 71 131 47 153 59

Interviewing and Hiring 48 150 116 64 153 66

Grievance Procedures 48 165 189 56 153 64

Alcohol Drug Program 48 6 104 14 153 58
Sexual Harassment 
Prevention 877 214 214 28 819 85
Hazardous Communication 
Training 12 114 44
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Were the targets met?
No.   Due to the revision of the legislative requirement for mandatory Supervisory and Management 
training, we were not able to reach 100% compliance.  

Which ‘Strategies for Improvement’ were successful?
Increasing the number of advertised training events coupled with a broad advertising campaign on 
the Training Section’s SharePoint site, its newsletter and training posters has boosted compliance 
percentages. 

Which ‘Strategies for Improvement’ were not successful and why?
The Training Section launched a new Learning Portal that, when fully functional, will send out 
reminders to employees who are out of compliance with required training.  The Learning Portal is 
still in the process of being implemented.

What new ‘Strategies for Improvement’ will be initiated in FY2013?
Short range to next reporting:  

• Because of the number of employees who are now out of compliance due to the revised 
code, the Training Section is scheduling a greater number of training events than is required 
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to reach the goal of 100% compliance and will be doing additional follow-up with 
employees who are out of compliance.   

• Continue efforts in implementation and use of the NDOT Learning Portal to track 
compliance and alert employees and their management of individuals who are out of 
compliance.

• Additional communication and follow-up efforts by the Training Staff to provide lists of 
who needs to attend required training.

• Work to ensure accuracy of individuals who are designated as supervisors and managers in 
the Learning Portal. 

Long range:  

• Improve user friendliness and functionality of NDOT Learning Portal to assist employees, 
supervisor, managers and training coordinators in tracking training compliance.

• Implement automatic reminder system in Learning Portal so that employees are given 
reminders that they need to attend a class.

• Implement a recognition activity for employees who are in compliance with required 
training.

Does this performance measure effectively measure what is desired? Yes

Is there a better performance measure that should be considered?
Defensive Driving and Information Security Awareness should be added to the list of classes that 
are tracked.

Will meeting the next yearly target have a fiscal impact?  If so, explain.   
Required training requires travel money, but it is included in the current budget.

Targets for Next Three Fiscal Years:
The average for the eight required classes is 63.5%, with a range from 44% to 85%.  The class at 
85% is actually the class that has the most difficult targets to meet:  all employees, every two years.   
However, it serves as an indication that with proper follow-up, higher compliance rates should be 
manageable.   Additionally, the list of supervisors is becoming more accurately defined, and this 
will also assist with improving the compliance rates.   The targets for the next three years are:

FY13:  75%

FY14:  88%

FY15: 100%
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Performance Measure:
Percentage rating obtained from employees’ satisfaction surveys. 

Annual Target: Overall rating 75% Ultimate Target: Overall rating of 80%.

Measurement and Supporting Data: 

Percentage of employees who are extremely or somewhat satisfied with NDOT

FY 2008 70%

FY 2009 67%

FY 2010 62%

FY 2011 50%

FY 2012 48%

Was the annual target met?  
No. Forty-eight percent (48%) of employees are extremely or somewhat satisfied with the Nevada 
Department of Transportation as an employer as compared to fifty percent (50%) last year and 
seventy percent (70%) the base year.  
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The 2008 Performance Measure Survey was launched on July 14, 2008 and closed on August 15, 
2008; 764 employees responded to the 2008 survey.  The 2009 Performance Measure Survey was 
launched on July 13, 2009, and closed on August 2, 2009; 616 employees responded to the 2009 
survey.  The 2010 Performance Measure Survey was launched on May 18, 2010 and closed on June 
25, 2010; 905 employees responded to the 2010 survey.  The 2011 Performance Measure Survey 
was launched on June 23, 2011, and closed on July 15, 2001; 598 employees responded to the 2011 
survey.  The 2012 Performance Measure Survey was launched on May 29, 2012, and closed on July 
1, 2012; 718 employees responded to the 2012 survey.  Employee participation in the survey 
increased this fiscal year.  

What ‘Strategies for Improvement’ were successful?
The Nevada Department of Transportation implemented strategies to improve communication by 
management from the top down to keep our employees informed and to update our Transportation 
Policies and create new work manuals.  The strategies that appeared to have positive results in the 
previous years, resulted in a decrease last year but are starting to increase again this year.  
Employees who strongly or somewhat agree that management communicates the missions/goals of 
the Nevada Department of Transportation have increased one percent (1%) this year but a one 
percent (1%) decrease from the baseline year.  Employees who strongly agreed or somewhat agreed 
that management applies policy decisions consistently throughout the Nevada Department of 
Transportation has increased one percent (1%) from last year with an overall decrease of seven 
percent (7%) from the base year.  

NDOT employees who strongly agreed or somewhat agreed with the flexibility of work hours 
increased from the base year of seventy percent (70%) to seventy two percent (72%) this year. 
Flexibility of work hours is a nonmonetary method to gain employee satisfaction, and this seems to 
be working.  

What ‘Strategies for Improvement’ were not successful?  Why?
The overall target was to increase employee satisfaction from the fifty percent (50%) to seventy-
five percent (75%). A review of the comments from employees indicates that forty-five percent 
(45%) were dissatisfied with furloughs, pay and/or benefits.  This was an additional increase from 
the forty percent (40%) that responded in the 2011survey.  Employees who would recommend the 
Nevada Department of Transportation to a friend as a good place to work was forty-three percent 
(43%) in 2012, which is a decreased from seventy-five percent (75%) in 2008 but an increase from 
forty-one percent (41%) in 2011.

The current economic environment and overall decrease in State pay and benefits have a direct 
impact on the satisfaction of the Nevada Department of Transportation employees.  Many 
employees indicated that they are upset that the Nevada Department of Transportation employees 
are required to take furloughs when these furloughs do not benefit the General Fund.  In fact, there 
is no savings since the money is spent on contractors and contractor employees instead of Nevada 
Department of Transportation employees.  The Director’s Office has explained that the Governor
considers all State Employees as part of the same team and is the reason that we are taking 
furloughs.  Employees have indicated to management that the Nevada economy would be better 



28

served by paying State employees for those jobs, because the contractors cost more than State 
employees.   Employees are also upset about the rising costs of health care accompanied by reduced 
benefits and the increased cost of retirement benefits.  These concerns are affecting employee and 
work place morale.  

Employee survey comments indicate that they are unhappy with the amount of work they are being 
required to pick up due to turnover and vacancies in the department.  These complaints have 
increased in some areas due to the economic upturn in those areas due to the mines.  The feedback 
also indicates that there are claims of inequity of pay for employees because of the restrictions on 
accelerated salaries for new hires and the lack of merit increases.  

What ‘Strategies for Improvement’ will be initiated in FY2013?
Short range to next reporting:

1. Continue communications from management to employees including the Director’s 
Report, “Muffins with Malfabon” and Division Head Staff Meetings.  

2. Continue to update Transportation Policies and new work manuals.

3. Encourage and require supervisory training in compliance with regulations that include 
communication, management styles, and coaching.  This strategy directly correlates with 
Performance Measure #2.

4. Communicate to employees the survey was reviewed.  Communicate throughout the 
year with employees tying back to the survey results.

Long range:  
Continue conducting and analyzing annual satisfaction surveys and make appropriate 
recommendations to the Director’s Office for addressing employee satisfaction.
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Does this performance measure effectively measure what is desired? 
This performance measure works towards meeting the Nevada Department of Transportation’s 
Strategic Plan goals to: optimize safety, be in touch with and responsive to our customers, innovate,
be the employer of choice, deliver timely and beneficial projects and programs, effectively preserve 
and manage our assets, and efficiently operate the transportation system.

Is there a better performance measure that should be considered?
No. However, employee’s job satisfaction hinges in part on pay and benefits.  Until pay and benefits 
are restored we may not see improvement in the results of the survey.  

Will meeting the next yearly target have a fiscal impact?  If so, explain. No
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Performance Measure:  
Percentage of Agreements executed within 45 days from when division submits agreement to the 
date when it is fully executed.  

Annual Target: 50% Ultimate Target: 95%

Strategy Plan Support:
Agreements are the core of all of our business practices, and must be completed prior to any action 
being taken.  A delay has a tremendous impact in the operations of the Department.  This 
performance measure helps meet the Department of Transportation Strategic Plan goals as follows: 
Speeding up the agreement process will help deliver timely and beneficial projects and programs. It 
also assists with being responsive to our customers.  A change in process with some agreements 
going to the Transportation Board before execution will increase the days from submission to 
execution.  Since the number of agreements going before the Transportation Board for approval is 
small compared to the total, it hasn’t affected the overall reporting significantly.  In addition, the 
engineering service agreements now have to be posted on the Board of Engineers website for three 
days before execution.  This effort will slow down the process even further for a few agreements.

Summary:
For the fiscal year 2012 the average days from submission to execution was forty (40) days.  Sixty-
nine (69) percent of those agreements were executed in forty-five (45) days or less meeting the 
yearly target of fifty (50) percent.

Analyzing agreements for the last quarter of 2012, agreements submitted on or after March 1 and 
executed before or on June 30 shows an average of twenty-seven (27) days for processing. Seventy-
four (74) agreements were submitted and executed within the fourth quarter and eighty-eight (88) 
percent were processed in 45 days.  The goal of ninety (90) percent was not reached.  The fourth 
quarter had twenty-three (23) percent of Government and Transit Commissions agreements which 
took an average of seventy-five (75) days to process.  Five (5) agreements went before the 
Transportation Board for approval and averaged eighty-five (85) days from submission to 
execution.

Seventy (70) percent of the one hundred and fifteen (115) agreements were executed in forty-five 
(45) days. Thirty-two (32) percent were with Governments or Transit Commissions.  For the fourth 
quarter of fiscal year 2012 the average days from submission to execution was forty-six (46) days.



31

Measurement and Supporting Data:

Number of 
agreements 
executed

Percentage 
within 45 
days

Number submitted 
and executed 

Percentage 
within 45 days

1st Qtr Sept 2011 111 79 73 93
2nd Qtr Dec 2011 134 68 71 93
3rd Qtr Mar 2012 100 59 56 91
4th Qtr June 2012 115 70 74 88
Total 460 274

Strategies for Improvement: As applicable
Short range to next reporting:  
Train new staff and assign divisions to staff.  Continue to monitor processing of agreements by 
tracking the progress on the agreement log.  This includes following up if an agreement appears to 
be in one area for longer than the average time.  Continue updating agreement manuals, agreement 
shells and forms.  Conduct additional agreement training for Department staff, consultants, 
contractors, and local government agencies.  

Long range:  
Formally assess the agreement process every three years.  
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Were the targets met?
Yes, the yearly target was met as the percentage of agreements processed in less than 45 days was 
over 50%.  But the quarterly target for the last quarter was a less than prior quarters and did not 
make the quarterly target of 90%.

What ‘Strategies for Improvement’ were successful?
Difficult to measure.  The agreement tracking log seems to help.  It is possible to calculate how long 
different types of agreements take to process.

What ‘Strategies for Improvement’ were not successful?  Why?
The average processing time seems to vary mostly by the number of Local Public Agency and RTC 
agreements.  

What new ‘Strategies for Improvement’ will be initiated in FY2013?
Short range to next reporting:
We hope to put training materials and manuals on SharePoint after they are updated for new 
changes.  We are assigning divisions to specific Program Officers.

Long range strategy:
Continued training.

Does this performance measure effectively measure what is desired? Yes.

Is there a better performance measure that should be considered? No.

Will meeting the next yearly target have a fiscal impact?  If so, explain.
Unknown.
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Performance Measure:
Numerical ratings obtained from public opinion and customer/user surveys.

Annual Target: Annual increases in public opinion and customer/user ratings.

Ultimate Target: Increases in public opinion and customer/user ratings.  

Overview of performance measure:
Public opinion, users (customers) as well as elected officials surveys will assess public information,
outreach activities, and how well the Department is performing in the eyes of our customers.  It is 
important to know that we are doing the right things to be transparent, accountable, and efficient.  
This performance measure works toward meeting the Department of Transportation Strategic Plan 
goals and to be in touch with our customers.

Measurement and Supporting Data:
A comprehensive customer satisfaction survey will be conducted in 2013.

The data presented below is based on 2011 maintenance customer satisfaction survey of Nevada 
residents conducted by the University of Nevada, Reno, in conjunction with Maintenance and 
Operations Division.  Data collection (phone interviews) took place between February 2011 and 
January 2012, and the report was issued in June, 2012.  Nevada household residents were randomly 
selected to participate in the survey and were screened to determine their eligibility to participate.  
All respondents were over the age of 18 and must have driven a motor vehicle in the past month.  
The results are deemed accurate to the 95% confidence level, which means that 95% of the time, the 
scores will fall within the range indicated.  This is typical of most public opinion surveys.  In all, 
there were 1,260 interviews that were completed. According to the weighted data, District 1 
represents nearly 75% of Nevada adults in this survey, with smaller numbers 22% represented from 
District 2 and 3% represented from District 3. Additionally, Clark (70%) and Washoe counties (16) 
represent the majority of Nevada adults at the county level. Roughly equal number of men (50%) 
and women (50%) are represented in the study and the largest percentage of adults were between 
the ages of 45 and 64 (36%).

Summary of the survey results:
The following graphs start with a pie chart showing the customer priority of the activities performed 
by the Nevada Department of Transportation. The subsequent pie charts show how the public rated 
NDOT’s performance on the top three priorities as seen by the public which are our customers. The 
data for the pie charts showing NDOT’s performance came from 2011 Maintenance Customer 
Satisfaction Survey conducted by The Center for Research and Analysis at the University of 
Nevada, Reno.
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Performance Measure: 
Urban roadways – Maintain congestion at Level of Service D for 85% of State urban roadways

Rural roadways – Maintain congestion at Level of Service D for 90% of State rural roadways 

Definition of Level of Service D – Roadways operating at up to 8 miles per hour less than the Free 
Flow Speed or Posted Speed Limit, and the traffic carrying capacity of the roadway is less than 0.9. 

Current Status: For urban areas in Nevada, the percentage of roadway mileage with LOS D or 
better is 91%, with a total of 755 miles urban roads, and 687 miles with LOS D or better. 

The percentage of rural roadways mileage with LOS D or better is 100%, with a total of 4,304 miles 
rural roads, and 4,304 miles with LOS D or better.

Ultimate Target: Reduce congestion by 1% per year to reach the ultimate target of 90% of State 
urban roadways at Level of Service D, and 95% of State rural roadways at Level of Service D.

Strategy Plan Support:
This performance measure is one of the most important performance indicators of the NDOT 
maintained roadway system. It integrates the outcome of our overall investments into one measure 
that is a direct result of the collaborative efforts of the various divisions of NDOT. It will help 
reduce congestion and will help identify bottleneck locations on the NDOT maintained roadway 
system, which will be prioritized for improvements depending upon the funding and resources 
availability. It works towards meeting the Department of Transportation Strategic Plan to efficiently 
operate the transportation system by reducing the level of congestion and increasing safety.

This Congestion Monitoring System will be an evolving process and will be updated regularly as 
more data is integrated into it from the Southern Nevada RTC’s Freeways and Arterials System of 
Transportation, and the Washoe County’s future Traffic Management Center, Synchro models, and 
other sources as needed.

Summary:
During FY 2010, NDOT developed its first system-wide Level of Service Monitoring and Tracking 
system that is used in determining the congestion on the state maintained roadways in urban and 
rural areas. This established the base conditions for the Level of Service monitoring system. 

For the fiscal year 2012, 91% of 755 miles urban roads is LOS D or better and 100% of 4,304 miles 
rural roads is LOS D or better.

Supporting Documentation:
Highway Capacity Manual, AASHTO, Daily Traffic Volume Data, Peak Hourly Volume Data, 
Truck Percentages, Service Flow tables, Commuter and Non-Commuter Traffic, Roadway Terrain 
and Grades, Directional Factors, Hourly Factors, Functional Class, Number of Lanes, Free Flow 
Speed data, Peak Hour Factors, and Peak Service Flow Rates.
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Were the targets met?  
Yes. The congestion level was compared with the system-wide baseline performance standards and 
the established targets were met.

Does this performance measure effectively measure what is desired?  
Yes.

Is there a better performance measure that should be considered?  
This performance measure can be supplemented by other indicators such as travel time reliability 
and vehicle hours of delay saved in the core urban areas when more data becomes available.

Will meeting the next yearly target have a fiscal impact?  
Yes. Improving congestion by 1% per year will require investments into the roadway system. The 
fiscal impact of such improvements will be determined accordingly.
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Performance Measure: 
Percentage of projects within established range of cost estimate and schedule to completion

Strategy Plan Support:
This performance measure works towards meeting the Department of Transportation Strategic Plan 
goals by providing timely and beneficial construction projects. This measure helps to optimize 
safety for road users, be in touch with and responsive to our customers (road users), and efficiently 
operate the transportation system.

Measurement and Supporting Data: 
FY 2012 ended with 71% projects reported complete within budget and 78% reported complete 
within schedule. Historical numbers are shown in the table below:

Percentage Projects Within Budget Percentage Projects On Schedule
FY 2008 100 100
FY 2009 100 83
FY 2010 88 95
FY 2011 76 86
FY2012 71 78
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FY 2012 Budget Performance:  Performance is based on an average of quarterly reviews of all 
open construction contracts (79 – 91 depending on the time of year).  This includes active projects 
where construction activities are ongoing and projects where construction is complete and the 
contract is being administratively closed out.  For the fiscal year an average of 71% of projects were 
completed within budget.   Of the projects that exceeded budget targets, 49% had change orders in 
excess of 3% of the bid price.  The other projects (51%) resulted from actual pay quantities 
overrunning estimated pay quantities.

FY 2012 Schedule performance:  Performance is based on an average of quarterly reviews of all 
active Contracts (20 - 30 depending on the time of year) under construction.  For the fiscal year an 
average of 78% of projects were completed within the original scheduled timeframe.  Reasons for 
exceeding schedule targets included adding working days by change order and encountering 
subsurface issues or plantmix mix design issues.

Strategies for Improvement:
Short range to next reporting:

• Continue improving the quality of designs

• Minimize change orders

• Improve project schedule development / management techniques

• Continue active participation of Bid Review and Analysis Team

• Continue NDOT’s Partnering program

• Continue with annual RE Academy Training / RE Conferences.

Long range:  

• Develop Change Order Training (8 Hours) to include basic negotiation skills.

• Develop better methods for tracking and projecting construction costs

• Implement P6 Primavera scheduling software

• Develop and implement electronic documentation system

Were the targets met?
Yes with exceptions.  Strict interpretation of an ultimate goal of 80% may not be realistic.  
AASHTO’s May 2007 report on Comparing State DOT’s Construction Project Costs and Schedule 
Performance reviewed more than 26,500 projects in 20 states between 2001 and 2005.  The study 
indicates states meeting budget performance measures on 46% - 81% of projects depending on how 
the goal is being measured.  The study also indicates that an average of 53% of all projects were 
completed within the original schedule.  Compared to the AASHTO study NDOT may be doing 
well in regards budget and schedule performance. NDOT’s goal of 80% for both is being studied 
and will be maintained for the time being.  
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What ‘Strategies for Improvement’ were successful?
It is difficult to identify a specific short term strategy that was “successful” because measuring 
budget and schedule performance on a construction project is a somewhat complex process 
involving many activities, personnel and other factors.  Some factors are beyond the control of the 
NDOT and contractor personnel actively involved in the project (example: market fluctuations in 
material pricing).  Department personnel are actively involved with improving the quality of design, 
minimizing change orders, enhancing scheduling techniques and partnering with stakeholders on a 
daily basis as part of our core mission.  

What ‘Strategies for Improvement’ were not successful?  Why?  See above.

What new ‘Strategies for Improvement’ will be initiated in FY 2013?

• Staff Accountability:  Procedures for upper management reviews of projects with significant 
cost and schedule overruns will be fine tuned.  Methods will be developed to reward strong 
performers and to address deficiencies.

• Contract Closeouts:  Efforts are continually ongoing to streamline contract closeouts. NDOT 
will solicit outside professional help to assist in reviewing our documentation systems and 
streamline the audit / closeout process.

Does this performance measure effectively measure what is desired?
This performance measure is not a direct measure of NDOT’s performance on construction projects 
due to many factors beyond NDOT’s control (increased / decreased competition, contractor bids, 
market forces, acts of god, contractor expertise, etc..).  But time and money are important factors in 
any construction project and should be measured. We intend on monitoring similar performance 
measure research at a national level (AASHTO, FHWA, etc…) to refine NDOT’s methods and 
improve performance.  

Is there a better performance measure that should be considered? No

Will meeting the next yearly target have a fiscal impact?  If so, explain.
Monitoring schedule and budget performance can have fiscal impacts related to contractor 
payments, labor, equipment and material costs, administration costs, roadway maintenance costs,
user delay costs, etc…  Schedule and budget performance must be monitored to minimize those 
impacts.
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Performance Measure:
Percentage of state maintained roadways receiving annual preservation in accordance with the 
Department’s pro-active pavement preservation program.

Annual Target:
Category 1: 10.0% $99 million

Category 2: 8.3% $79 million

Category 3: 8.3% $71 million

Category 4: 6.7% $26 million

Category 5: 5.0% $20 million

$295 million annually  

Ultimate Target:
Perform annual rehabilitation as necessary to 
maintain the existing condition of the roadway 
network and perform rehabilitation necessary to 
eliminate the accumulated backlog.

Strategy Plan Support: 
Proactive pavement rehabilitation is the most cost-effective way to use limited funding.  Proactive 
pavement rehabilitation means working on the roads in a timely and economical manner to maintain 
the roadway network in a desired condition.  Reactive pavement rehabilitation means waiting until 
the pavement has deteriorated past the acceptable level and then removing the failed roadway and 
reconstructing a new roadway in its place. Being proactive instead of reactive is 4 to 6 times more 
cost effective in utilizing transportation funding.

This performance measure works towards meeting the Department’s Strategic Plan goal to 
effectively preserve and maintain NDOT’s assets.

For the Department to maintain the roadway network in its current condition, a specific percentage 
of rehabilitation work must be performed on the roadways each year.  This specific percentage is 
the Annual Target.  A backlog of work accumulates when the Annual Target is not met each year.  
To reduce the backlog, rehabilitation work in excess of the annual target must be performed.

Measurement and Supporting Data:
The following tables illustrate the efforts of the Department to rehabilitate the network of roadways 
for which NDOT is responsible.  Each table represents one calendar year of information.  
Rehabilitation needs are calculated on a 2-year cycle to allow time for efficient planning and design 
of projects. This 2-year cycle is broken down annually for the purpose of reporting this performance 
measure.  Construction of the projects is performed on a yearly basis.
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2011 PERFORMANCE (January 1 – December 31)

REPORTED JANUARY 1, 2012

Road 
Prioritization 

Category

Centerline 
Miles

Annual 
Need

Backlog 
of Need

Total 
Need

Annual Target Amount 
Budgeted/

Planned 1

Actual 
Annual 

Rehabilitation

Was 
Target 
met?% Cost in 

millions

1 676 4.2% 22.6% 26.8% 12.5% $123 4.9% 9.3%2 no

2 918 3.7% 37.1% 40.8% 10.0% $95 4.5% 12.4%3 yes

3 1,220 8.9% 28.8% 37.7% 8.3% $71 0.0% 5.2% no

4 857 1.5% 40.4% 41.9% 6.7% $26 0.0% 3.5%4 no

5 1,724 ----- 16.8% 16.8% 5.0% $20 0.0% 1.0% no

All percentages are based on the amount of miles in each Roadway Prioritization Category.

1 “Amount Budgeted” does not include “Additional $100 Million Project List” and other stimulus funding.

2 1.4% of work performed in Category 1 was not included in the “Total Need”.  This work does not reduce the “Backlog of Need” 
for this Category.  Project is as follows:

• IR015, Clark County, from the CA/NV state line to north of Slone Interchange. 9.764 miles of rehabilitation was 
advertised and this section of the roadway was not due for rehabilitation until 2012.

3 4.4% of work performed in Category 2 was not included in the “Total Need”.  This work does not reduce the “Backlog of Need” 
for this Category.  Project is as follows:

• US093, Clark County, from Buchanan Intersection to Hoover Interchange. 5.278 miles of rehabilitation was advertised as 
part of a capacity project. This section of the roadway was not due for rehabilitation until 2012.

• US095, Nye County, from 0.613 miles North of SR160, Pahrump Valley Rd, to 1.301 miles South of the Amargosa Valley 
Junction.  14.445 miles of this rehabilitation was pulled from the 2012-2013 additional 3R projects list and expedited due 
to state stimulus funding.  This section of the roadway was not due for rehabilitation until 2012.

• US095, Esmeralda County, from US06 to the Esmeralda/Mineral County Line.  13.662 miles of this rehabilitation was 
pulled from the 2012-2013 additional 3R projects list and expedited due to state stimulus funding.  This section of the 
roadway was not due for rehabilitation until 2012. 

• SR372, Nye County, from the CA/NV State line to SR160.  7.770 miles of this rehabilitation was pulled from the 2012-
2013 3R List and expedited due to state funding.  This section of roadway was not due for rehabilitation until 2012.

4 1.9% of Work performed in Category 4 was not included in the “Total Need”.  This work does not reduce the “Backlog of 
Need” for this Category.  Project is as follows:

• SR373, Nye County, from the CA/NV State line to US095 at Amargosa Valley Junction. 16.304 miles was rehabilitated as 
an overlay project after a CIR project that advertised in 2008 was determined structurally inadequate.  
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2012 PERFORMANCE (January 1 – June 1)

REPORTED JULY 1, 2012

Road 
Prioritization 

Category

Centerline 
Miles2

Annual 
Need

Backlog 
of Need

Total 
Need

Annual Target Amount 
Budgeted/

Planned 1

Actual 
Annual 

Rehabilitation

Was 
Target 
met?% Cost in 

millions

1 647 4.3% 14.6% 18.9% 10.0% $99 7.0% 3.6%4 N/A

2 939 15.2% 15.3% 30.5% 8.3% $79 6.4% 0.3% N/A

3 1,208 25.6% 32.5% 58.1% 8.3% $71 2.0% 0.6% N/A

4 865 5.5% 40.3% 45.8% 6.7% $26 0.0% 0% N/A

5 1,732 15.5%3 ----- 15.5% 5.0% $20 0.0% 0% N/A

All percentages are based on the amount of miles in each Roadway Prioritization Category.

1 “Amount Budgeted” does not include “Additional $100 Million Project List” and other stimulus funding.

3 Annual need in “Category” 5 is re-evaluated on a two-year basis and is based on actual PMS rating points.  This number may 
increase or decrease from one two-year cycle to the next due to further deterioration of roads or enhancement of roads due to 
maintenance treatments in this category.

42.3% of Work performed in Category 1 was not included in the “Total Need”.  This work does not reduce the “Backlog of Need” 
for this Category.  Project is as follows:

• IR015, Clark County from 1.717 – 16.352 NB Lanes.  These lanes were not due for rehabilitation until 2014

2013 PERFORMANCE 

Road 
Prioritization 

Category

Centerline 
Miles

Annual 
Need

Backlog 
of Need

Total 
Need

Annual Target Amount 
Budgeted/

Planned 1

Actual 
Annual 

Rehabilitation

Was 
Target 
met?% Cost in 

millions

1 647 0.0% N/A N/A 10.0% $99 8.7% N/A N/A

2 939 2.3% N/A N/A 8.3% $79 4.8% N/A N/A

3 1,208 1.5% N/A N/A 8.3% $71 2.8% N/A N/A

4 865 2.6% N/A N/A 6.7% $26 0.005% N/A N/A

5 1,732 ----- N/A N/A 5.0% $20 0.035% N/A N/A

All percentages are based on the amount of miles in each Roadway Prioritization Category.

1 “Amount Budgeted” does not include “Additional $100 Million Project List” and other stimulus funding.
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Column 1“Road Prioritization Category”:  This is the category that each road has been assigned 
to based on the amount of traffic and the number of trucks that the road carries.  The following table 
shows examples of roads in each category: 

Road 
Prioritization 
Category

Description Roadway Examples

1 Controlled Access Roads I-15 in southern Nevada and I-80 across 
northern Nevada

2
ESAL > 540

or
ADT > 10,000

US 50 in western Nevada and US 93 in 
northern Nevada

3
540 > ESAL > 405

or
1,600 < ADT < 10,000 + NHS

Snyder Avenue in Carson City and 
Industrial Way in Clark County

4
405 > ESAL > 270

or
400 < ADT < 1,600

Franktown Road in Washoe County and 
Deer Creek Road near Mt. Charleston.

5 ADT < 400 Gabbs Valley Road in Mineral County and 
Lee Canyon Road in Clark County

ESAL: Equivalent Single Axle Load
ADT:   Average Daily Traffic 

Column 2 “Total Centerline Miles”: This is the total number of miles that has been assigned to 
each category.  This number may change on a year to year basis when new roads are constructed or 
if sections of state roads are exchanged with local public agencies.  Total centerline miles for 2012 
and 2013 are based on 2009 data.   

Column 3 “Annual Need”: This describes the percentage of roadways in the individual Categories 
that become due for rehabilitation each year.  In Categories 1 through 4 the Annual Need is based 
on projects that have reached the critical age for rehabilitation or projects that have reached the 
critical condition for rehabilitation.  In Category 5, the Annual Need is based on projects that have 
reached the critical condition for rehabilitation.   This need is recalculated each 2-year period and 
therefore no amount is shown in the Category 5 Annual Need column in the table for 2013.

Column 4 “Backlog of Need”: This column represents the percentage of the roadways that were 
not rehabilitated at the appropriate age.  Each year that the Annual Needs are not fully funded, the 
unfunded rehabilitation rolls over into the Backlog of Need column for the following year.  In 
Categories 1 through 4 the Backlog of Need is based on projects that have reached the critical age 
for rehabilitation, and projects that have reached the critical condition for rehabilitation.  In the 2013 
table, Category 5, the Backlog of Need will be based on the Annual Need for 2012 minus the 
amount of work that was performed in 2012.  Work performed on this Category in 2012 will be 
reflected in the 2013 table.

Column 5 “Total Need”: This is the percentage of work that could be done to bring the entire 
Roadway Prioritization Category up to optimum condition.  Optimum condition is the condition that 
would cost the least amount of funding to rehabilitate on a predetermined cycle.  
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Column 6 “Annual Target”: This column is a standard percentage for each Category based on 
necessary rehabilitation cycles.  The percentages are 10% for Category 1, 8.3% for Category 2, 
8.3% for Category 3, 6.7% for Category 4 and 5% for Category 5.  These percentages are 
established by the following method:

100%  ÷  the Category rehabilitation cycle in years = Annual % of Category needing rehabilitation

Example:  Category 2 roads have a rehabilitation cycle of 12 years. Therefore:

100% ÷ 12 years = 8.3% annual rehabilitation needs for Category 2

In other words, 8.3 percent of Category 2 roads must be rehabilitated each year to maintain all of 
the Category 1 roadways in their current condition.  To improve the system, additional work must 
be done in excess of 8.3%.  A lack of funding in any Category will cause the overall condition of 
the Category to decline.

However, based on the anticipation of limited funding, the Department may decide to perform a 
higher percentage of work on Category 1 and 2 roads than on Category 3, 4 and 5 roads.  This is due 
to the higher cost of replacing the more heavily travelled roads if they are neglected.  Higher cost 
includes the cost of raw materials and the impacts to interstate travel and commerce. 

Column 7 “Amount Budgeted/Planned”: This is the percentage of roadways that is approved for 
rehabilitation per roadway prioritization category.  This amount may be less than the Annual Need 
due to funding restrictions, priorities or other decisions.

Column 8 “Actual Annual Rehabilitation”: This number is used to track the actual percentage of 
structural 3R rehabilitation that is performed on the system.  This information is updated quarterly 
and is based on the advertised date of each contract.  Additional work may be performed in a 
category based on additional funding that becomes available after the “Amount Budgeted/Planned” 
is established.

Column 9 “Was Target Met?”: This column indicates whether the annual target was met.

Strategies for Improvement:
Short Range to next reporting:

1. Maintain Category 1 and 2 roadways at a high level of service by applying timely 
rehabilitation treatments.

2. Maintain Category 3, 4 and 5 roadways at a lower but acceptable level of service by 
applying rehabilitation treatments as funding allows.

Long Range:

1. Maintain Category 1 and 2 roadways at a high level of service by applying timely 
rehabilitation treatments.

2. Maintain Category 3, 4 and 5 roadways at a good level of service by applying 
rehabilitation treatments.

3. Monitor the effects of rehabilitation and preservation versus the actual needs of the 
system and make any necessary updates and adjustments to the rehabilitation program.
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4. Work to provide sufficient funding to reach the ultimate target.

Was the annual target met?
Not Applicable for calendar year 2012; however current funding levels do not allow for meeting the 
annual target in each Category.

What ‘Strategies for Improvement’ were successful?
Realizing that current funding does not allow for meeting all of the annual targets, Category 1 
roadways were made a priority, preserving the infrastructure that has the highest cost of 
replacement.  Categories 2 through 5 roadways were addressed according to allowable funding.  

Long range strategies are currently in the implementation stage and are expected to be successful.

What ‘Strategies for Improvement’ were not successful? None

What new ‘Strategies for Improvement’ will be implemented in FY 2013?
Short range to next reporting:
No additional strategies are planned.

Long Range:
No additional strategies are planned.

Does this performance measure effectively measure what is desired?
Based on the deterioration rates of State maintained roadways, the annual and ultimate targets 
accurately represent what work is needed for each year.  The amount of backlog represents the 
amount of work needed to restore the roadway network to optimum levels.

Is there a better performance measure that should be considered?
Other performance measures exist and have been investigated by the Department.  This measure 
closely relates to the system that the Department has established for rehabilitating its roadways.  

Will meeting the next yearly target have a fiscal impact? If so, explain.
Yes, the impact of under-funding the annual needs of the system will lead to an increased backlog 
and deterioration of the entire roadway network.  Proactively applying rehabilitation and 
preservation to the State maintained roadway network can extend life and reduce costly 
reconstruction projects by 4 to 6 times.  Costly reconstruction projects not only impact the 
Department’s budget, but impact the travelling public for longer periods of time due to longer 
construction projects.
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Performance Measures:
There are two performance measures for the maintenance of the Department’s fleet of mobile 
equipment:  

(A) Percentage of fleet requiring replacement – this measure is the percentage of the fleet that have 
reached the age or mileage that requires replacement. In Fiscal Year 2010 the Equipment Division 
initiated a Rebuild Program that extends the life of equipment for an additional life span. Equipment 
that has reached or exceeded replacement criteria is rebuilt to like-new condition for considerably 
less than the cost of purchasing new equipment. The Rebuild Program also assists in assuring that 
NDOT is adequately equipped for its work effort in maintaining public safety. 

(B) Percentage of fleet in compliance with condition criteria – this measure is the percentage of the 
fleet that is maintained as per Department preventive maintenance requirements so that the expected 
life span of our vehicles is not compromised.  As the fleet is maintained on the mileage and/or 
hourly requirements, compliance has been met.   

Annual Target:
(A) Declining Rate of 1% per year 

(B) Increasing Rate of 1% per year.

Ultimate Target:
(A) 10% 

(B) 95% rate of compliance for mileage/hourly 
requirements

Measurement and Supporting Data:

Replacement Criteria
Measured Annually

Condition Criteria
Measured Annually

Change

FY  2007 38.65 % 60.30 %
FY  2008 34.96% 62.55 % -3.69% +2.25 %
FY  2009 39.18 % 66.30 % +4.22 % +3.75 %
FY  2010 49.01% 68.84 % +9.83 % +2.54 %
FY  2011 48.88% 65.42% -0.13% -3.42%
FY  2012 52.86% 69.86% +3.98% +4.44%
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Strategies for Improvement:
Short range to next reporting:
(A)  1. Revise replacement criteria by increasing usage criteria in selected class codes

2. Removing age criteria in other specified class codes.

3. Implement policy controls for equipment replacement.

(B)  1.  Analyze quarterly Preventive Maintenance (PM) due and accomplished on core fleet.

2. Develop enforceable policy for non-compliance of PM standards.

Long range:
(A)  1. Reduce fleet size by usage assessments.

2.  Minimize retention of replaced vehicles.

(B) 1. Perform annual fleet condition audit.

2. Develop Predictive Maintenance Program 

Was the annual target met?  
No on 1. Yes on 2.
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What ‘Strategies for Improvement’ were successful?
(A)  We were successful in minimizing the number of vehicles retained.

(B)  We were successful in performing a condition audit of the fleet which identified vehicles that 
needed further attention.

What ‘Strategies for Improvement’ were not successful?  Why?
(A) Strategies to reduce replacement deficit were detrimentally effected from a loss of funds.

(B) Unable to develop a Predictive Maintenance Program due to lack of available personnel.

What new ‘Strategies for Improvement’ will be initiated in FY 2013?
Short range to next reporting:
(A)  Attempt to rebuild more units.

(B)  Improve notification process for timely preventive maintenance.

Long range:  
(A)  Reduce fleet size through utilization assessments.

(B) Develop Predictive Maintenance Program.

Does this performance measure effectively measure what is desired? 
Yes.

Is there a better performance measure that should be considered?
No.

Will meeting the next yearly target have a fiscal impact?  If so, explain.
(A) Yes – Meeting the target will require substantial use of funds.

(B) Yes – Meeting the target extends the life of the vehicle while ensuring the safety and reliability 
of the fleet, thus reducing the need to utilize funds for repairs and replacements.
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Performance Measure:
Percent of facility assessments completed and percent of priority facilities work completed. 

Measurement and Supporting Data:

FY 2008 82%

FY 2009 82%

FY 2010 86%

FY 2011 88%

FY 2012 87%
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% Compliance 

Annual Target: Increase by 3% Ultimate Target: 100%
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Strategies for Improvement:
Short range to next reporting:
Examine the new Assessment Study by GML Architects that will be complete by September 2012 
and incorporate the building assessments into the new method of calculating PM #10.  The new 
method of calculating PM#10 will capture all the elements of our work and will be more useful and 
successful for prioritizing projects.  The 2012 Assessment Study provides data on categories such as 
Fire Sprinklers, Roofing, Painting, ADA, Mechanical systems, Building Code, Energy 
Conservation, and Tenant Improvements.  This data is arranged so that we can plan and measure the
progress toward maintaining these elements in an effective manner.

Long range:
The expanded categories for calculating this performance measure will aid us to develop a defined 
work plan with prioritized projects, tied to Architecture’s budget for successful accomplishment of 
goals and objectives.

Was the annual target met?  
No.  (0% change of performance measure – see old spread sheets for D1, D2 & D3)

No change was made because completed items that are accounted for in the old spreadsheet (old 
method of calculation) are too small to measure a % change.

Work completed since last report - Consultant T.O.’s for (which will impact the % once advertised):

1. HQ Lab Building Fire Alarm Report,

2. HQ 2nd & 3rd floor sprinkler drawings, 

3. Disconnect switch upgrades at fuel pumps, and 

4. Fire sprinkler the East Annex.

What ‘Strategies for Improvement’ were successful?  
The development of a new method of calculating PM#10 which incorporates everything we do (the 
old method only included selected code elements such as the fire sprinklers and electrical items 
included in the 2005 Facility Assessment Report).  The new method will utilize the 2012 
Assessment Study that provides data on categories such as Fire Sprinklers, Roofing, Painting, ADA, 
Mechanical systems, Building Code, Energy Conservation and Tenant Improvements.  It also has 
additional elements such as Environmental (wash pads, storm drains, etc.), Remodels/ Additions 
and Tenant Improvements.  This data will be used to measure the progress toward maintaining our 
facilities in an effective manner.

What ‘Strategies for Improvement’ were not successful?  Why?
The old method of calculating this performance measure was limited in scope and the items were 
difficult to track.  There were many items of work that were not captured when measuring our 
performance.  It did not provide meaningful and easily identifiable elements that could be tracked to 
show improvement or lack of improvement.
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The new method will be set up to be a “living document” allowing staff to input data and monitor 
the progress of improving our facilities.  Items will be easier to track.

What new ‘Strategies for Improvement’ will be initiated in FY2013?

Short range to next reporting:

Incorporate data from the building assessments into the new PM #10.  Identify meaningful elements 
that can be tracked to show improvement or lack of improvement.

Long range:  
Defining a work plan with prioritized projects and tying the work plan to Architecture’s budget.
This will be used as a roadmap for successful accomplishment of goals and objectives.

Does this performance measure effectively measure what is desired? Yes.

Is there a better performance measure that should be considered? No.

Will meeting the next yearly target have a fiscal impact?  If so, explain.  
After we evaluate the details of the new PM#10 we will decide on new target numbers and establish 
a new bench mark and yearly target.
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Performance Measure: 
Percent of emergency plans that have been completed, training and education have been provided to 
appropriate personnel, the plans have been tested and exercised and the plan has been updated to 
accommodate changes in departmental processes, federal guidelines, etc. Training and updates 
should be completed on a biennial basis. Plans include: 

• Continuity of Operations Plan 

• State Level Emergency Operations Plan 

• District Level Emergency Operations Plan 

• Southern Nevada Evacuation Plan 

• Infrastructure Security Plan 

• Mobile Fleet Security Plan

Annual Target: 85% Ultimate Target: 100%
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Strategy Plan Support:
NDOT’s emergency plans provide clear guidance on how NDOT will continue to perform critical 
functions and operations in the event of an emergency or disaster. Being prepared and ready for an 
emergency is paramount for keeping systems operating during such times, as well as being in a 
position to respond to health and safety issues. This performance measure works towards meeting 
the Department of Transportation Strategic Plan goals to: 

• Optimize Safety 

• Be in touch with and responsive to our customers 

• Innovate, 

• Deliver timely and beneficial projects and programs, 

• Effectively preserve and manage our assets 

• Efficiently operate the transportation system.

Summary:
The Continuity of Operations Plan (COOP) project continues to move forward and it is progressing 
nicely, SAIC (Science Applications International Corporation) our contractor on this project 
conducted the second round of meetings with the Districts and the Divisions confirming and 
verifying the “Mission Essential Functions” portion of the plan one final time. A Draft of the COOP 
Annex and Appendices were distributed amongst the Steering Committee members for final review. 
SAIC also conducted COOP Team Training Sessions during this past quarter. 

Conducted the FPC (Final Planning Conference) for “Operation Hot Seat”, nine of the eleven of 
these “Table Top” exercises took place during April through June of this quarter. The exercises 
were very successful, according to the feedback we received from the participants. The idea behind 
the exercises was to test the individual branches and units of the NDOT EOC on the functionality of 
the NDOT Emergency Operations Plan, testing shift change simulation in preparation for February 
2013 “Functional” exercise. 

The NDOT Emergency Management/Homeland Security section is continuing to work with the 
NDOT Traffic Operations Division on developing an Emergency Operations Center (EOC) 
mapping program for use in the NDOT EOC. Jon Dickinson from the Traffic Operations Division 
provided us with a mock up version of this new program. We tested it during this past quarter. It 
exceeded our expectations, it is very user friendly and it functions quite well. We did find some 
glitches with the program, Jon Dickinson is working on resolving those with the contractor who is 
developing the program for us.

Training: 
During this year we provided training to both headquarters and district personnel on the State Level 
and district level Emergency Operations Plan.  Training was provided headquarters personnel who 
are assigned to specific units within the NDOT EOC structure regarding their roles in the NDOT 
EOC.  Training was provided to District 1 on the overall structure and function of the NDOT EOC.  
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Various NDOT division and district staff attended training provided by other agencies, such as the 
Division of Emergency Management and FEMA.

Exercises:
The Maintenance and Operations Division,-Security/Emergency Management Section conduct two 
emergency exercises each year.  Exercises conducted by NDOT within the last fiscal year were held 
in July 2010 (Improvised Nuclear Device), April 2011 (Nevada Viper/Sidewinder ’11 and 
Operation Safe Route), and June 2010 (District 1 Workshop).   These exercises were used to 
evaluate the NDOT State Level Emergency Operations Plan and the District Level Emergency 
Operations Plan.  Each exercise resulted in the creation of an After Action Report/Improvement 
Plan which was used to update the exercised plan.

NDOT personnel also attended several exercises conducted by other agencies to coordinate NDOT 
response.

Strategies for Improvement: As applicable 
Short range: 
Branch Table Top Exercises continued through July of 2012. These exercises will assist the 
Branches with understanding their roles at the NDOT EOC. NDOT is also participating in a 
National Guard exercise (Joint Endeavor) in August. 

In February of 2013, a functional exercise is being assembled to once again activate the NDOT 
Emergency Operations Center and provide training and experience for the NDOT EOC personnel. 
This exercise will include a shift change during the course of activation. 

Long range: 
Exercises will continue to be held at least twice each year, with the After Action Reports being used 
to update our Emergency Operations and Security plans. Training will be held in preparation for 
these exercises, as well as after the exercises to mitigate areas of improvement indentified in the 
exercises. 

Were the targets met?
Yes.

What ‘Strategies for Improvement’ were successful? 
Conducting exercises successfully tests and provides training for NDOT personnel on disaster 
response activities. It also provides valuable feedback needed to update our plans and procedures. 
Regular exercises will remain a fundamental part of our strategy. Training is also being supplied to 
the Districts at an accelerated pace based on their requests and feedback received from the 
exercises. 
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What ‘Strategies for Improvement’ were not successful? Why? 
After evaluating the tasks required to attain our FY12 goals, we realized our workload exceeds our 
staffing resources. It required more time that we originally estimated to obtain a contractor to assist 
with the development of the NDOT Continuity of Operations Plan, and have had to revise our 
estimated time for 100% compliance. We now estimate 100% compliance in December 2012. 

What new ‘Strategies for Improvement’ will be initiated in FY2013? 
Short range: 
The strategies implemented to date have been successful in achieving our performance measures. 
We will continue to combine Emergency Operations and Security plans as much as possible to 
reduce the number of plans to be exercised and updated.

Long range strategy: 
We have hired a contractor to assist with the Continuity of Operations Plan (COOP) for the 
Department. This will move us forward toward our new FY13 goal of 100% completion on our 
Performance Measures by December 31th, 2012. 

Does this performance measure effectively measure what is desired? 
Yes.

Is there a better performance measure that should be considered? 
This Performance Measure will be revised to reflect the merging of separate plans. The Mobile 
Fleet Security Plan has already been incorporated into the Facility and Infrastructure Security Plan. 
The Continuity of Operations Plan is being written in a manner that will allow for inclusion into the 
NDOT State Level Emergency Operations Plan. The District Level Emergency Operations Plan and 
the Southern Nevada Evacuation Plan are to be merged into the State Level Emergency Operations 
Plan as well. 

Will meeting the next yearly target have a fiscal impact? If so, explain. 
No fiscal impact is anticipated.
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Performance Measure:
Number of fatalities on Nevada’s streets and highways.

Annual Target: Average annual decrease of 
the five-year rolling average by 3.1% resulting 
in halving traffic fatalities and serious injuries 
by 2030 

Ultimate Target: Zero

Measurement and Supporting Data:

Number of Fatalities Benefit Of Lives Saved Over The Prior Year (M)
2003 362
2004 398 -180,000,000
2005 421 -115,000,000
2006 432 -55,000,000
2007 372 300,000,000
2008 324 240,000,000
2009 243 405,000,000
2010 257 -70,000,000
2011 246 55,000,000
2012 150(As of 8/1/2012)
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Based on USDOT guidance memorandum “Treatment of Value of Life and Injuries in Preparing Economic 
Evaluations” with numbers adjusted by GDP to a 2009 value of $5 million per fatal accident avoided.

Strategies for Improvement:
Short range to next reporting:

• Continue the State’s five-year Strategic Highway Safety Plan (SHSP) implementation.
o Promote Zero Fatalities to the public (the fifth E of safety, everyone)

• www.zerofatalitiesnv.com website
• Media
• Grassroots Marketing

o Safety Summit November 7-8 Las Vegas
o Continue to invest NDOT’s safety funds on strategies identified in the SHSP

 Implement cost effective improvements to keep vehicles in their lane
 Analyze crash data to locate sites with a high number of run-off-road 

crashes and install shoulder and centerline rumble strips
 Expand the systemic safety program beyond centerline rumble strips

• Flashing Yellow Arrows
 Perform pedestrian corridor studies to identify engineering improvements 

for inclusion in future projects.
 Follow the principles of access management
 Implement geometric intersection improvements

• Cooperate with and support the Office of Traffic Safety’s efforts with 
public education programs for TV/radio ‘spots’ to increase safer behavior 
by the public.

o Cell Phone Ban
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o Implementing a safety capacity building initiative to grow the safety discipline 
throughout Nevada by (a) developing stronger ties to our universities and (b) 
rolling out the Highway Safety Manual to transportation safety professionals 
throughout the state

Long range:

• Introduce new safety mitigations to Nevada for assessment and adoption into policy.
• Participate in the development and expansion of the Traffic Incident Management 

program in order to efficiently manage traffic crashes.
• Bring safety to the planning process as a quantitative measure.

Was the annual target met? Yes.

What ‘Strategies for Improvement’ were successful?
NDOT has been targeting run-off-the-road crashes and has found success by coordinating safety 
improvements with NDOT roadway projects by (a) incorporating median cable barrier into NDOT 
projects currently under design (b) identifying safety improvements in the planning process through 
NDOT’s Road Safety Audit program and (c) identifying slope flattening locations for future 
projects (d) the Department adopting the use of the “safety edge” as a standard practice. The 
Department has established a Traffic Incident Management (TIM) program in cooperation with 
Southern Nevada RTC, Nevada Highway Patrol and emergency responders to efficiently manage 
traffic crashes in the Las Vegas area. The TIM program is now underway in northern Nevada.  
Safety messages are now being coordinated statewide through the SHSP Strategic Communications 
Alliance (SCA).  Safety partners throughout the state now have a messaging calendar so each 
partner will be speaking about the same issue at the same time, thereby amplifying the message.

What ‘Strategies for Improvement’ were not successful? Why?
In general, strategies implemented by NDOT and our safety partners appear to be effective in 
reducing the number of fatalities.  Two strategies, primary seatbelts and automated enforcement 
were not approved by the legislature in 2011 and therefore cannot be implemented as identified in 
the SHSP.  Staffing resources at all agencies are always a challenge, with more staffing resources 
available, strategies for improvement would be more quickly, comprehensively, and effectively
implemented.

What new ‘Strategies for Improvement’ will be initiated in FY2013?
Short range to next reporting: 
Given the relatively short duration for implementation of our low cost engineering strategies, the 
Safety Division does not contemplate revising our short term strategies. We will continue to 
implement strategies identified in the Strategic Highway Safety Plan and work closely with our 
safety partners to continue to reduce the frequency of fatal crashes.  



60

Long range: 
Implement the updated Nevada Strategic Highway Safety plan’s strategies, many of which may be 
short term for specific locations, but long term for their aggregate effect of implementing them in 
enough locations to drive down the fatal and injury numbers.  Those improvements as noted above 
that are provided to NDOT Planning and those for our five-year project list (such as slope 
flattening) will take a longer timeframe for realization. Two new initiatives are contemplated to 
begin this FY.  Safety capacity building and bringing safety analysis into NDOT project planning as 
a quantitative measure, as also noted above are anticipated.

Does this performance measure effectively measure what is desired? 
No. This measure is an indicator of how the entire State is performing in regards to reducing traffic 
fatalities. Approximately half of traffic fatalities do not occur on NDOT maintained roadways.  The
Department cannot achieve the goal without the cooperation and assistance of our partners in the 
areas of law enforcement, education, emergency medical response and other local agencies.

Is there a better performance measure that should be considered?
Yes. If the desire is to measure the NDOT performance then a measure more closely aligned to our 
program and that can be directly influenced by this Department should be considered.

Will meeting the next yearly target have a fiscal impact? If so, explain.
Yes. The Department will continue to spend funds for improving the safety of the State’s 
transportation system. We will also continue working with our partners to take advantage of 
opportunities to reduce the severity and frequency of motor vehicle crashes throughout the State.
Every life saved and serious injury avoided lessens or eliminates the cost to the families whose lives
would have been affected as well as reduces the need for response by law enforcement, emergency 
medical services, and trauma centers. 
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Performance Measure:

This performance measure was changed from the previous measure.  The previous performance 
measure only reported on major projects managed by the Project Management Division of the 
Department which represent a small portion of the Department’s overall program.  The performance 
measure was modified to incorporate the majority of projects advertised by the Department.  
Contracts handled through the districts and maintenance sections were not included as they are 
developed through a separate process than then typical transportation project.  Capital improvement 
projects completed by the Architecture Division were also excluded from this performance measure.   

The new performance measure has been established as the percentage of scheduled projects 
advertised within the reporting year and the percentage of scheduled projects within the established 
construction cost estimate range.  The list of scheduled projects was established early during the 
reporting period.  The established construction cost estimate range was established at the same time 
and is +/- 15% of the engineer’s estimate of construction costs.

The reporting period for the performance measure was modified to match the federal fiscal year, 
October 1 – September 30.  A large percentage of the Department’s program is delivered using 
federal funds.  The Department strives to use all available federal funds every year.  Being able to 
meet the federal obligation authority limits every year is a goal of the Department.  Doing so, 
enables the Department to request and in most cases receive additional obligation authority, 
allowing us to spend more federal funds and therefore produce more projects for the state.  

Annual Target:      70% Ultimate Target:        80%

Strategy Plan Support:

This performance measure works towards meeting the Department of Transportation Strategic Plan 
goals by providing timely and beneficial construction projects.  This measure helps to optimize 
safety for road users, be in touch with and responsive to our customers, and efficiently operate the 
transportation system.
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Project Delivery Data:

22 projects were identified for delivery at the being of the reporting period.  Over the course of the 
reporting period, 40 projects were actually delivered.  11 of those projects were part of original 
established list.   29 projects were not scheduled and/or identified at the beginning of the reporting 
period.  7 of the 29 projects were projects carried forward from the previous reporting period.  

Of the 29 unscheduled projects, 4 projects were part of the Department’s Accelerated Project 
Delivery Program.  1 project was delivered under the Contract Manager at Risk (CMAR) delivery 
method with an accelerated delivery process.  3 projects included work that was planned under a 
scheduled project but was broken out either to better accommodate the construction activities of the 
scheduled project or because of funding issues.

Measurement and Supporting Data:

The established list of scheduled projects included 22 projects. Of the 22 projects, 11 projects 
(50%) were advertised within the reporting year.   Of the scheduled projects used for this 
performance measure, 5 projects (45%) were delivered within the established construction cost 
estimate range.
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Were the annual targets met?

Neither the delivery nor cost estimate targets were met this year.  

The lack of funding contributed to our failure to meet the delivery target as 6 of the scheduled 
projects, representing 27% of the projects, were not advertised due to lack of funds.  Had the 
funding been available, the 6 projects would have advertised, resulting in 77% performance rate. 

In addition, the change in the performance measure caused confusion over what was being reported.  
The confusion caused errors in the list of scheduled projects; as a result 11 projects that were 
delivered during the reporting period were not among the list.  Adding those projects alone would 
have resulted in a 67% performance rate.

The cost estimate target was not met either.  There was some discrepancy over the costs that were 
being used.   Most of the estimate ranges established as the target were set using cost estimates 
listed in the Project Schedule and Management System (PSAMS).  The costs listed in PSAMS 
include the construction bid item costs, auxiliary items, contingency and construction engineering.  
In some cases, the apparent low-bidder’s cost was compared to the PSAMS cost to determine if the 
target had been met.  However, the apparent low-bidder’s cost does not include many of the other 
costs included in PSAMS.  While this may not be the only reason for failing to meet the target, it 
definitely affected it.

Another reason that the cost estimate target was not met is that several of the projects estimates 
were not updated in PSAMS.  Or bid item costs were revised to reflect the effects of quantities, 
location or difficulty on the prices much later in the project development.

What new “Strategies for Improvement” will be initiated?

Short range for next reporting period:

• Document reporting criteria
• Establish consistent construction project cost estimate elements for cost comparison 
• Coordinate with all impacted divisions to establish list early
• Continue working with impacted divisions on establishing the 5 year plan

o Identify projects earlier
o Prioritize projects for resource management
o Prioritize projects to meet funding levels

• Monitor project progress through monthly status meetings to identify and address risks to 
schedule

• Coordinate with all impacted divisions to verify project cost estimates early

63



64

• Coordinate with all impacted divisions to have PSAMS data updated

Long range:

• Review contingency and risk factors and evaluate impacts to project cost estimates
• Standardize contingency and risk factors 
• Establish process for early price checks of project cost estimates
• Use Scoping effort to improve scope of work, estimate and schedule of projects
• Incorporate planning and environmental efforts into project development
• Use the 5 year plan to

o Identify projects earlier
o Prioritize projects for resource management
o Prioritize projects to meet funding levels

Does this performance measure effectively measure what is desired?

The performance measure provides a measure of how well we are doing at producing projects 
within the year. It does not identify where the issues are.  However, the documentation done during 
the tracking of the performance measure should help identify where there are issues in the process.  
From there, the Department can develop and/or modify processes or procedures to improve those 
areas.  The performance measure can then be used to evaluate the effectiveness of the changes.

Is there a better performance measure that should be considered?

There does not appear to be a better performance measure at this time.

Will meeting the next yearly target have a fiscal impact?  If so, explain.

Yes.  We can produce more projects than can be funded.
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Performance Measure:
Number of Department- owned bridges which are eligible for federal funding and are categorized as 
Structurally Deficient (SD) or Functionally Obsolete (FO).  

Summary:
Base figure is 37 of 1,045 bridges (State Highway Preservation Report – 2007).   Eligibility and 
priority for funding projects under the Bridge Program are based on a bridge’s Sufficiency Rating. 
The Sufficiency Rating is a numerical assessment of a bridge’s serviceability and is based on 
condition assessment inspection and inventory data. Its value varies from 0 to 100, with 100 
representing no deficiencies. A bridge is eligible for replacement when its Sufficiency Rating is less 
than 50 and is eligible for rehabilitation when its Sufficiency Rating is less than or equal to 80. In 
addition to meeting the Sufficiency Rating requirement, a bridge must also be classified as either 
Structurally Deficient or Functionally Obsolete. A bridge is considered Structurally Deficient when 
key elements reach an established level of deterioration. A bridge is considered Functionally 
Obsolete when it no longer adequately serves either the road it carries or the undercrossing route.

Annual Target:
Replace or rehabilitate at least one Department owned SD or FO Bridge annually.   The goal is 
evaluated based on the contracts awarded in a given calendar year. 

Ultimate Target: Zero.

Measurement and Supporting Data:
In 2010 the target was not met.   In 2011, the target was not met.   The advertisement of contract 
#3476 occurred as planned; however, bids were rejected and the rehabilitation of G-884 E/W and 
G-885 E/W is now scheduled to advertise June/July of 2012 (4 SD structures total).  For 2013 the 
target should be exceeded as replacement of 2 SD structures (B-395, G-324) is scheduled for 
advertisement in May 2013.  Rehabilitation of 4 structures in Elko County (B-1066EW, B-
1111EW) on I-80 is also scheduled for advertisement in April 2013.  Several items of work, not 
included in the performance measure have been completed (such as seismic retrofit of the Flamingo 
Viaduct in Las Vegas, contract #3445 – completed 2011) (rehab of 2 structures in Elko County (G-
927EW, contract 3461) or are planned (seismic retrofit of 4 structures in Elko County (B-1112EW, 
B-1113EW – April 2013) and 8 structures in Humboldt County with Federal funds and 4 structures 
with State funds (September 2012)).  Although not included in the performance measure, a 
reduction in the number of SD/FO locally owned bridges is expected as well.  Locally owned SD 
structure B-1942 was replaced in 2011.  Other locally owned bridges are being programmed for 
replacement as well.  B-1592 Alcorn Rd. in Churchill County will be advertised in 2012, B-1662
Mary’s River is scheduled for advertisement in 2013, and replacement of the Virginia Street Bridge 
is scheduled for advertisement in 2014.     



66

A table has been included in order to provide historical reporting.  The data and table format will be 
evaluated and refined in future reports.  

TOTAL 
STATE 

OWNED 
BRIDGES

STATE

STRUCT.

DEFICIENT
BRIDGES

STATE

FUNC.

OBSOLETE
BRIDGES

NOTES

2006
BASELINE 1045 20 17 # OF STRUCTURES REPORTED IN 

2007 PRES. REPORT

2008 1056 20 30 # OF STRUCTURES REPORTED IN 
2009 PRES. REPORT*

2010 1064 18 24 # OF STRUCTURES REPORTED IN 
2011 PRES. REPORT

* The increase in the number of FO bridges shown is due primarily to refined inspection methods 
for measuring lateral under clearance.

Structurally Deficient: The inventory rating denotes the strength of the bridge compared to design-
truck loading. Structures with low condition or inventory ratings are classified as “structurally 
deficient.” The structurally deficient bridges are not necessarily about to fail. Rather, these bridges 
become a priority for corrective measures and may be posted to restrict vehicle weights.

Functionally Obsolete: The appraisal rating measures how well the bridge serves the public, or its 
functionality. Included in the appraisal rating are reviews of the deck geometry, under bridge 
clearance, waterway adequacy, and approach geometry. Within the appraisal rating, a substandard 
structure is termed “functionally obsolete.” Like structurally deficient bridges, functionally 
obsolete bridges are able to serve the traveling public. However, functionally obsolete bridges are 
susceptible to more congestion, collisions, or flooding because of the restrictive clearances and 
geometrics. Although functionally obsolete bridges are generally not as great a concern as 
structurally deficient bridges, these bridges can also become a priority for corrective measures and 
may be posted for vehicle size restrictions.
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* The increase in the number of Functionally Obsolete bridges shown from 2006 to 2008 is due 
primarily to refined inspection methods for measuring lateral under clearance.

Strategy Plan Support:
This performance measure works towards meeting the Department of Transportation Strategic Plan 
goals to: Optimize safety, Innovate, Deliver timely and beneficial projects and programs, and 
effectively preserve and manage our assets.  These goals can be met in the following ways:  Safety 
for the motoring public will be optimized by replacing structurally deficient and rehabilitating 
functionally obsolete bridges.  The Bridge Division will seek and implement innovative solutions to 
the challenges faced by the Bridge Program. The Division will deliver timely and beneficial bridge 
projects and programs.  Meeting this performance measure will help effectively preserve and 
manage Department assets.

Strategies for Improvement:
Short range to next reporting:  
Evaluate programmed projects for possible preservation actions, corrective maintenance and risk 
reduction activities and include these activities into project scope as appropriate. 

NDOT Bridge Division provides information regarding state bridge policies and practices to local 
agencies in order to cooperate with and assist them.  

Long range: 
Perform bridge rehabilitation and replacement as allowed under the Highway Bridge Program.  
Continue to utilize preservation strategies to extend performance and serviceability of elements 
commonly causing deterioration of structures.  These include repairs such as deck 
repair/replacement, deck overlays, replacement of bridge joints, fatigue crack repair and repainting 
of steel structures.  Maintain seismic retrofit program and scour mitigation program to minimize 
risks from these extreme events.  

Seek additional funds to reduce the time frame of eliminating structurally deficient or functionally 
obsolete bridges, which is estimated to take at least 37 years with present funding level, based on 
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the current number of Deficient bridges.  At current funding levels, this time frame will increase as 
Nevada’s bridges age and the number of bridges categorized as structurally deficient or functionally 
obsolete increases.

Was the annual target met?  No.

What ‘Strategies for Improvement’ were successful?  
The current strategies have had mixed success when considering the annual goal established in 
October 2010.  Originally, the goal of replacing/rehabilitating 1 bridge biennially was successful.

What ‘Strategies for Improvement’ were not successful?  Why?  N/A

What new ‘Strategies for Improvement’ will be initiated in FY2013?
Short range to next reporting: 
Additional short range strategies beyond those stated have not been identified.

Long range:  
Additional long range strategies beyond those stated have not been identified.

Does this performance measure effectively measure what is desired? 
Yes.  The performance measure does allow tracking of the state owned SD/ FO bridges. 

Is there a better performance measure that should be considered?
No.  Use of a percentage based measurement (as some states use) was considered.  A percentage 
based measure could show a decrease in SD/FO bridges (thus an improvement), as new structures 
are added to the inventory.  This could occur with no decrease in the actual number of SD/FO 
bridges; therefore, the numerical based measure is viewed as superior.

Will meeting the next yearly target have a fiscal impact?  
Not at this time.  The performance measure was established based on the current revenue.  As the 
bridges age and deteriorate and the infrastructure grows, additional structures will become SD 
and/or FO, increasing the number of these structures in Nevada’s inventory.  
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Performance Measure: 
Percentage of permits issued or rejected within 45 days of receipt. 

Ultimate Target: 95% Annual Target: 95%

Measurement and Supporting Data:
We did not meet the targeted performance measure for this year of 95%, for this fiscal year by 
processing 92.96% of all permits statewide.

Overview of Performance Measure:
The Performance Measure identified for the R/W Division was to process 95% of encroachment 
permits within 45 days. The development of Transportation Policy (TP) 10-1-3
ENCROACHMENT PERMIT PROCESSING TIME SCHEDULE set a 45 working day process for 
all accepted encroachment permit applications.    

Were the targets met?  
No. As stated above, we processed 92.96% of all permits accepted. The year-end performance 
measure for each district is as follows:  District 1 achieved 91.74%, processing 434 permits, District 
2 achieved 93.02% while processing 264 permits, and District 3 achieved 100% while processing 
124 permits.

What ‘Strategies for Improvement’ were successful?
The development of the Encroachment Permit TP and its 45 working day requirement allowed the 
Department to address several issues that have resulted in significant improvement to the time 
necessary to process encroachment permits.  The pre-audit of all permits has been very helpful in 
resolving issues prior to submittal.  This allows us to resolve issues outside of the processing of 
permits that could have caused us to reject permits in the past.  The simultaneous review of permits 
by all affected divisions, rather than the sequential passing of one permit to affected divisions 
continue to be very successful in improving the processing time.  Lastly, the number of permits 
submitted has significantly changed.  In fiscal year 2008/2009 a total of 581 permits were 
submitted. In fiscal year 2009/2010 this amount decreased by 17% to 484. In fiscal year 2010/2011 
the number of permit submitted increased from 484 to 673 or 39%. For fiscal year 2011/2012 the 
number of permit submitted increased by 22% to 822. From fiscal year 2008/2009 through fiscal 
year 2011/2012 the total number of permits submitted to the Department has increased 41.5%.
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What ‘Strategies for Improvement’ were not successful?
We are implementing the IRWIN permitting module for the processing of encroachment permits. 
The system is operating and we have not experienced any major issues. Due to the fact that we are 
processing permits using 2 different systems, our compiling of the statistics for this quarter had to 
be performed by hand. On August 15th, 2011, we will be moving into full use of the IRWIN module 
for permitting and discontinuing use of the old system.

Does this performance measure effectively measure what is desired?
Yes. The goal was to have 95% of all accepted applications processed within 45 working days.  
Information Services has provided a tool for providing this information utilizing the data from the 
present Encroachment Permits Intranet System.  

Is there a better performance measure that should be considered?  
No, this performance measure is the most applicable and is effective.

Will meeting the next yearly target have a fiscal impact?  If so, explain.
There is no anticipated direct fiscal impact for next year.

Was the annual target met?  
No.

Targets for Next Three Fiscal Years:
FY13: 95%

FY14: 95%

FY15: 95%
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STATE HIGHWAY FUND ANNUAL
REVENUE AND EXPENDITURES
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STATE HIGHWAY FUND ANNUAL REVENUE AND 
EXPENDITURES

2007 Legislative Session Assembly Bill 595 included the requirement for the Department to report on 
the funding sources, amount and expenditures (Section 47.2). There is an annual report entitled 
“Highway Special Revenue Fund” Financial Schedules for State Fiscal Year ending June 30, 2012. The 
following three tables provide the required information: 

1) Schedule of Revenues and Receipts – Budgetary Basis 
2) Comparative Schedule of Expenditures and Disbursements – Budgetary Basic 
3) Highway Fund Balance – Budgetary Basis 

The first table reports that total revenues into the State Highway Fund were approximately $1.04 billion 
while the second table contains the total actual expenditures, which were $1.18 billion. 

The third table also indicates that the Highway fund balance increased from approximately $258.4
million in FY 2010 to $275.6 million FY 2011.  The total Department of Transportation actual 
expenditures for FY 2011 were approximately $1.18 billion, which is shown on the second table. 

These tables also include other detailed financial data about transportation-related revenues and 
expenditures.
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State of Nevada
Highway Special Revenue Fund

Schedule Of Revenues And Receipts - Budgetary Basis

For The Years Ended June 30, 2012 and 2011 

(In thousands) 

2012 2011

State user taxes

Gasoline taxes $             185,171 $             186,165 

Motor vehicle fees and taxes

Vehicle registration & bicycle safety fees                    99,815                    97,953 

Motor carrier fees                    38,542                    37,606 

Drivers license fees                    19,014                    18,577 

Special fuel taxes                    79,198                    78,534 

Total motor vehicle fees and taxes                 236,569                 232,670 

Total state revenue                 421,740                 418,835 

Federal Aid reimbursement

Federal Aviation Administration                         225                         201 

Federal Emergency Management Administration                         109                         459 

Federal Highway Administration                 455,833                 365,763 

Federal Rail Administration                         545                             -

Federal Transit Administration                      9,941                      7,848 

Total Federal Aid                 466,653                 374,271 

Miscellaneous receipts

Departments of Motor Vehicles & Public

Safety authorized revenue                    46,956                    64,225 

Appropriations from other funds                                                                 (56)                         (310)

Proceeds from sale of bonds                             -                             -

Agreement income                    13,038                    35,527 

Interest                         351                         902 

Sale of surplus property                           78                        36

AB595 property tax                    13,539                    13,321 

AB595 bond revenue                    56,180                 155,050 

Other sales & reimbursements                    20,639                    22,483 

Total miscellaneous receipts                 150,725                 291,234 

Total revenue and receipts - budgetary basis $          1,039,118 $          1,084,340 
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2011

Budgeted

Actual Using 
Budgetary 

Basis

Variance 
Favorable 

(Unfavorable)

Actual Using 
Budgetary 

Basis
Department of Transportation

Labor 129,419$ 120,419$ 9,000$ 125,823$
Travel 2,338 2,209 129 2,148
Operating 66,979 61,870 5,109 59,795
Equipment 7,738 3,655 4,083 3,194
Capital improvements 763,069 722,800 40,269 603,134
Bond expenditures - -                  - -
Other programs 18,522 10,051 8,471 9,747
   Total operations 988,065 921,004 67,061 803,841

Cost of fuel sold to other agencies 4,207 3,821 386 3,378

Total Department of Transportation 992,272 924,825 67,447 807,219

Department of Motor Vehicles (see Note 2) 115,109 89,686 25,423 90,249
Department of Public Safety (see Note 2) 83,295 76,092 7,203 77,010

198,404 165,778 32,626 167,259

Appropriations to other funds
Board of Examiners - -                  - -
Transportation Services Authority 2,539 2,512 27 2,584
Public Works Board 601 601                  - 606
Traffic Safety 225 188 37 187
Investigations 361 355 6 348
DMV Training Division 786 668 118 820
Legislative Counsel Bureau 5 - 5 (164)
Dept of Information Technology - -                  - -

Total appropriations to other funds 4,517 4,324 193 4,381

Other disbursements
Transfer to bond fund 84,000 80,483 3,517 84,222

Total other disbursements 84,000 80,483 3,517 84,222

Total expenditures & disbursements 
    - Budgetary basis 1,279,193$ 1,175,410$ 103,783$ 1,063,081$

Comparative Schedule of Expenditures and Disbursements - Budgetary Basis
For the Fiscal Year Ending June 30, 2012 and 2011

2012

State of Nevada
Highway Special Revenue Fund

(In thousands)
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FY 2009 FY 2010 FY 2011

Beginning Fund Balance: 

General Obligation Bonds $191,001,665 $20,625,730 $0 

Other Highway Fund 224,729,336 274,463,270 258,396,000

Total Beginning Fund Balance: $415,731,001 $295,089,000 $258,396,000 

Additions:

Revenues $937,390,599 $988,709,170 $1,084,340,578 

Bond Proceeds 0 0 0

Total Additions: $937,390,599 $988,709,170 $1,084,340,578 

Deductions:

Dept of Transportation Non-Bond Expenditures $601,781,084 $723,281,850 $806,965,179 

Dept of Transportation Bond Expenditures 170,375,935 20,625,730 0

Exp. & Approp to Other Agencies 280,041,449 269,326,599 256,117,259

Total Deductions: $1,052,198,468 $1,013,234,179 $1,063,082,438 

NEVADA DEPARTMENT OF TRANSPORTATION 
HIGHWAY FUND BALANCE (BUDGETARY BASIS) 

STATE FISCAL YEARS 2009 -2011 

Adjusting Entries: 

Controllers Office CAFR Adjustments(1) -$5,834,132 -$12,167,991 -$4,033,140

Total Adjusting Entries: -$5,834,132 -$12,167,991 -$4,033,140

Ending Fund Balance: 

General Obligation Bonds $20,625,730 $0 $0 

Other Highway Fund 274,463,270 258,396,000 275,621,000

Total Ending Fund Balance: $295,089,000 $258,396,000 $275,621,000 

(1) The CAFR is the State of Nevada Comprehensive Annual Financial Report issued by the Nevada State Controller. 



77

MAJOR PROJECTS
ANNUAL STATUS REPORT
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TYPICAL PROJECT DEVELOPMENT 
PROCESS

The Department’s project development process typically consists of four major phases: planning, 
environmental clearance, final design, and construction.  These phases are described in more detail 
below. The development process is based on federal and state laws and regulations, engineering 
requirements, and a departmental review and approval process.  This appendix provides an 
overview of the four phase process, identifies major milestones within the phases, and describes the 
information developed during each phase.  

Project Planning Phase
In this phase the project needs are analyzed and conceptual solutions are developed.  Project 
descriptions, costs, and schedules are broadly defined. The planning phase typically addresses such 
issues as number of lanes, location and length of project, and general interchange and intersection 
spacing. The intent of this phase is to develop the most viable design alternatives, and to identify the 
best means to address risks and uncertainties in cost, scope and schedule. 

Environmental Clearance Phase
For the environment clearance phase, major projects are subject to the National Environmental 
Policy Act (NEPA) to address potential social, environmental, economic and political issues.  
During this phase studies are conducted to define existing conditions, and identify likely impacts 
and mitigations so the preferred design alternative is selected from among the various alternatives. 
In this phase the project scope is more fully defined, right-of-way issues are generally identified, 
project costs and benefits are estimated, and risks are broadly defined.  Finally, a preliminary 
project schedule is determined.  At the conclusion of this phase, major projects are divided into 
smaller construction segments to address project’s social, environmental, economic and political 
issues as well as funding availability and constructability.  

Final Design Phase
During this phase, the design of the selected alternative identified during the environmental 
clearance phase is finalized.  In this phase the project scope is finalized, a detailed project design 
schedule and estimate is developed, and project benefits are fully determined.  The right-of-way 
requirements are also determined and acquisition is initiated.  Additionally, utilities relocation is 
initiated toward the end of the final design phase.  At the end of this phase the project design and 
cost estimate are complete and the project is advertised for construction.  

Construction phase
During this phase projects are constructed based on the final design plans.  Depending on the nature 
of the project, utilities relocation might occur during early stages of this phase.  Due to the 
complexity of major projects, a detailed construction schedule, traffic control plans, and 
environmental mitigation strategies are developed in consultation with the selected contractor. 
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PROJECT STATUS SHEET EXPLANATION 

The information contained on the project status sheet is centered on the Department’s project 
development process.  This process typically consists of the four major phases: planning, 
environmental clearance, final design and construction.  Additional details of these phases are 
contained in Appendix A, which details the project development process utilized by the Department 
of Transportation.  The project status sheets contain several items of information as follows: 

Project Description: Contains the preliminary project scope, which generally identifies features of 
the project i.e. length, structures, widening, and interchanges, and directs the project development 
process. 

Project Benefits:  Summarizes the primary favorable outcomes expected by delivering the project. 

Project Risks: Indentifies the major risks that might impact project scope, cost, and schedule. 
Unforeseen environmental mitigation, right-of-way litigation, and inflation of construction materials 
or land values are only a few items that can adversely effect project development.  Appendix B, 
Dealing with Project Risk, provides more details.   

Schedule: Provides the time ranges for the four primary phases of project development: planning, 
environmental clearance, final design, and construction.  Generally the schedule, by state fiscal 
years, reveals the time range for starting or completing a phase.  It indicates the starting range early 
in the development process and completion range latter in the process.  Appendix B, Dealing with 
Project Risks, provides more details concerning the time ranges. 

Project Costs: Project cost ranges are provided by activity: 1) engineering activities that includes 
planning, environmental clearance and final design costs, 2) right-of-way acquisition, and 3) 
construction. Costs are adjusted for inflation to the anticipated mid-point of completing a phase. 
Appendix B, Dealing with Project Risks, provides more detail on the range of project cost 
estimates. 

What’s changed since last update?  Contains summaries of the project scope, cost, and schedule 
changes, if any. 

Financial Fine Points: Includes the total expended project costs and brief summary of financial 
issues.  

Status Bars at the Bottom of the Form: Shows the percentage completion for the primary project 
development activities that are in progress: planning, environmental clearance, final design, right-of-
way acquisition, and construction.
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I-15 Projects
I-15 North Phase 2 – Craig Road to Speedway Boulevard 1
I-15 North Phase 3 – Speedway Boulevard to Apex Interchange 2
I-15 North Phase 4 – I-15/CC-215 Northern Beltway Interchange 3
I-15 NEON 4
I-15 Urban Resort Corridor Study 5
I-15 South Freeway Improvements Phase 1 Blue Diamond to Tropicana 6
I-15 South Bermuda Road Interchange 7
I-15 South Pebble Road Overpass 8
I-15 South Starr Avenue Interchange 9
I-15 South Cactus Avenue Interchange 10
I-15 South Las Vegas Boulevard from St. Rose Parkway to Sunset Road 11
I-15 South Phase 1-B From Blue Diamond (SR 160) to Tropicana Ave 12
I-15 South Phase 2 Sloan Road to Blue Diamond (SR 160) 13
I-15 South Sloan Road Interchange 14
I-15 South – Stateline to Sloan Road 15

I-515/US-95/US Projects
I-515 Freeway Improvements – I-15 to Horizon Drive 16
I-515/US-95/US93: Boulder City Bypass Phase 1-Foothill Drive to US-95 17
I-515/US-95/US93: Boulder City Bypass Phase 2- US-95 to Hoover Dam Bypass 18

US-95 Northwest Projects
US-95 Northwest Phase 1 – Rainbow Boulevard (SR 595) to Ann Road 19
US-95 Northwest Phase 2 – Ann Road to Kyle Canyon Road (SR 157) 20
US-95 Northwest Phase 3 – CC 215 Beltway Interchange 21
US-95 Northwest Phase 5 – Kyle Canyon Road (SR 157) Interchange 22

Northern Nevada Projects
I-80 – Robb to Vista 23
I-80 – Robb to Vista Design-Build 24
I-580 Freeway Extension 25
US-395 North – McCarran Blvd. to Stead Blvd. 26
US-395 Northbound – Moana Lane to I-80 27
SR-445 – Pyramid Highway Improvements 28
US-395 Carson City Freeway Phase 2B – S. Carson St. to Fairview Dr. 29
US-395 Carson City Freeway Phase 2B Pkg 1Clearview Dr to Fairview Dr 30
I-580 at Meadowood Mall Way 31

Other Important Projects
I-15 West Mesquite Interchange Design-Build 32
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MAJOR PROJECTS

SOUTHERN NEVADA MAJOR PROJECTS

Note: For details on individual projects, go to Major Project Summary Sheets and look for the 
project number shown on the map above in the red box on the respective summary sheet.
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NORTHERN NEVADA MAJOR PROJECTS

Note: For details on individual projects, go to Major Project Summary Sheets and look for the 
project number shown on the map above in the red box on the respective summary sheet.
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MAJOR PROJECT
SUMMARY SHEETS
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I 15 North - Phase 2 

Craig Road (SR 573) to Speedway Boulevard 

Project Sponsor: NDOT 

Project Manager: Luis Garay, P.E. 

(702) 671-8858  
Project Description: 
 This is the second of four phases of 

improvements to the I-15 North Corridor 
between US 95 and Apex Interchange.  

 Widen I-15 from 4 lanes to 6 lanes from 
Craig Road (SR 573) to Speedway 
Boulevard.  

 3R project from Craig Road to Speedway 
Boulevard  

 ITS from Craig Road to Apex  
 Improvements will be constructed within the 

existing I-15 Right-of-Way.  
 Widen 4 bridges over 2 UPRR crossings 

within UPRR and private Right of Way.  
 Project length: 4.8 miles.  
 The project has been broken out to 4 

packages: Package A is a pavement 
restoration project with replacement of the 
existing right of way fence; Package B is 
the ITS elements; Package C is for bridge - 
widening and seismic retrofit; Package D is 
for capacity improvements (widening from 4 
lanes to 6 lanes), landscaping and drainage 
improvements.  

Schedule: 
Planning: 
Complete 
Environmental 
Phase: 
Complete 
Final Design: 
2010-2013 
Construction: 
2013-2016  

 

Project Cost Range:
Engineering: 
$5 - $15 million 
Right of Way: 
$1 - $2 million  
Construction: 
$49 - $58 million  
Total Project Cost: 
$55 - 75 million  

Project Benefits: 
 Increase Capacity to Accommodate 

Projected Local and Interstate Traffic  
 Decrease Congestion  
 Reduce Travel Time  
 Improve Freeway Operations  
 Improve Safety  

What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - No Change  
 Cost - Construction and Total Costs revised to reflect current 

estimate  

Project risks: 
 Uncertainty of Future Construction 

Materials and Labor Costs  

 Funding uncertainty for Construction  

 Widen bridges within UPRR and private 
Right of Way  

 Environmental permits could impact the 
project schedule  

Financial Fine Points(Key Assumptions): 
 Total funding expended for Phase 2: $1,203,000  

 Total funding expended for the Environmental Phase: $875,000  

 Inflation escalation (4%) is to 2014 approximate midpoint of 
construction

 Funding source for the project engineering is AB 595 (State).  

Design Complete
    July
     2012 
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I 15 North - Phase 3 

Speedway Boulevard to Apex Interchange 

Project Sponsors: NDOT 

Project Manager: Luis Garay, P. E. 

(702) 671-8858 

Project Description: 
 This is the third phase of improvements to 

the I-15 North Corridor between US 95 and 
Apex Interchange.  

 Widen I-15 from four lanes to six lanes from 
Speedway Boulevard to the Apex 
Interchange.  

 Project length: 4.6 miles  

Schedule: 
Planning: 
Complete 
Environmental 
Phase: 
Complete 
Final Design: 
Start 2012 - 2015 
Construction: 
Start 2015 - 2017 

 

Project Cost Range:
Engineering: 
$10 - $12 million 
Right-of-Way: 
$3 - $3.6 million 
Construction: 
$75 - $85 million 
Total Project Cost: 
$88 - $101 million 

Project Benefits: 
 Increase capacity to accommodate 

projected local and interstate traffic to 
year 2030  

 Decrease congestion  
 Reduce travel times  
 Improve access to areas planned for 

development in North Las Vegas  
 Improve freeway  
 Improve safety  

What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Uncertainty of future Right-of-Way and 

construction costs.  

 Uncertainty of proposed Sheep Mountain 
Parkway terminus.  

Financial Fine Points(Key Assumptions): 
 Total funding expended for phase 3: $0 (design phase not started)  

 Total funding expended for I 15 North Environmental phase: $875,000  

 Inflation excalation (4%) is to 2016 approximate midpoint of 
construction  

 Funding source for this project has not yet been identified.

Design complete
    July
     2012 
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I 15 North - Phase 4 

I 15 / CC 215 Northern Beltway Interchange 

Project Manager: Luis Garay, P. E. 

(702) 671-8858 

Project Description: 
 Construct new ramps to complete a system-

to-system interchange configuration at the I-
15 / CC-215 Las Vegas Beltway 
interchange.  

 Improvements will be constructed within the 
existing I-15 and CC-215 Right-of-Way.  

 This is the last of four phases of 
improvements to the I-15 North Corridor 
between US 95 and Apex Interchange (15 
miles).  

Schedule: 
Planning: 
Complete 
Environmental 
Clearance: 
Complete 
Final Design: 
Start 2013 - 2015 
Construction: 
Start 2015 - 2017 

 

Project Cost Range:
Engineering: 
$6 - $15 million 
Right-of-Way: 
$1 - $5 million 
Construction: 
$123 - $140 million 
Total Project Cost: 
$130 - $160 million 

Project Benefits: 
 Increase capacity to accommodate 

projected local and interstate traffic to 
year 2030.  

 Decrease congestion.  
 Reduce travel times.  
 Improve access to areas planned for 

development in North Las Vegas.  
 Improve freeway operations with full 

freeway-to-freeway connectivity.  
 Improve safety.  

What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Uncertainty of future construction and 

labor costs.

 Potential funding shortfall.  

 UPRR Permits  

Financial Fine Points(Key Assumptions): 
 Total funding expended: $97,500  

 Total funding expended for I-15 North Environmental phase: $875,000  

 Inflation escalation (4%) is to 2016 approximate midpoint of 
construction.

 Construction funding for this project has not yet been identified.  

% Design Complete
    July
     2012 
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Project NEON Phase 1 

I-15 Desert Inn Road  

Project Sponsor: NDOT 

Project Manager: Cole Mortensen, P.E. 

(775) 888-7742 

Project Description: 
 HOV Direct Conector from US 95 to I 15 

and I-15 widening improvements from 
Spaghetti Bowl to south of Sahara; 
Add/Drop lanes at Oakey/Wyoming  

 Local Access Improvements to Las Vegas 
Downtown Redevelopment  

 New access to Alta  
 I-15/Charleston Interchange Reconstruction 
 Project Length: 4.83 miles  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Complete in 2013 
Construction: 
TBD 

 

Project Cost Range:
Engineering: 
$24 - $26 Million 
Right-of-Way and Utilities: 
$150 -$157 Million 
Construction: 
$291 - $303 Million  
Total Project Cost: 
$466 - $486 Million 

Project Benefits: 
 Will accommodate anticipated traffic 

increases
 New access to Downtown 

Redevelopment  
 Reduce congestion along local streets 

and I-15  
 Extends HOV System  

What's Changed Since Last Update? 
 Scope - No change  
 Schedule - No change  
 Cost - No change  

Project risks: 
 Complex construction in a high volume 

dense urban area  

 Complexity in maintaining traffic, staging, 
relocating utilities and reducing impacts  

 Complex right-of-way issues may impact 
schedule and cost  

 Funding uncertainty  

Financial Fine Points(Key Assumptions): 
 Total Funding Expended: $47,000,000  

 Inflation escalation (4%) to 2020 approximate midpoint of construction  

 Additional Federal, State, Local and Regional Funding will be required  

% Environmental
Complete

Design Complete

    July
     2012 
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I 15 Urban Resort Corridor Study 

Project Sponsor: NDOT 

Senior Project Manager: Jeff Lerud 

(775) 888-7589 

Project Description: 
 The I-15 Urban Resort Corridor Study along 

I-15 from I-215 (Bruce Woodbury Beltway) 
to the south, to US 95 (Spaghetti Bowl) to 
the north.  

 Enhance access and mobility within the 
resort corridor; develop a phased 
implementation stragegy for future 
improvements to I-15 in the resort corridor 
area in addition to currently planned 
improvements.  

 Prepare an early action plan for near-term 
improvements to enhance mobility and 
operations.  

Schedule: 
Planning: 
Completed 
Environmental: 
Estimated start 2012 - 
2013 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range:
Engineering: 
TBD 
Right-of-Way: 
TBD 
Construction: 
TBD 
Total Project Cost: 
TBD 

Project Benefits: 
 Improve capacity, operations, safety, 

access and mobility.  
 Meet stakeholders/public expectations.  
 Improve quality of life.  
 Support economic development.  
 Reduce trip times.  What's Changed Since Last Update? 

 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Consensus building among the resort 

owners.  

 Funding uncertainty.  

 Economic development along the corridor 
could require design changes affecting 
scope, schedule and budget.  

Financial Fine Points(Key Assumptions): 
 Total funding expended: $786,738  

Planning complete

Design complete

    July
     2012 
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I 15 South - Bermuda Road Interchange 

Project Sponsor: City of Henderson 

Senior Project Manager: Eduardo P. Miranda, P.E. 

(702) 671-8856 

Project Description: 
 I-15 South Project from Sloan to Tropicana 

has been broken into nine (9) Project 
elements to address funding and 
constructability opportunities.  

 This is one element of the I-15 South 
project.  

 Construct new interchanges at Bermuda 
Road.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
2026 - 2027 
Construction: 
TBD 

 

Project Cost Range: 
(Environmental Phase Estimates) 
Engineering: 
$16 - $17.5 million 
Right-of-Way: 
$3.5 - $4 million 
Construction: 
$128.5 - $134.5 million 
Total Project Cost: 
$148 - $156 million 

Project Benefits: 
 Interchanges on I-15 reduce congested 

traffic in main lines and other existing 
facilities.  

 Connect Regional traffic.  

What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Unit price and property escalation may 

affect project cost.  

Financial Fine Points(Key Assumptions): 
 Funding not available until 2026-2030 per current Financial Plan.  

 Total funding expended for I-15 South Environmental Studies (all 
phases): $3.5 million  

 Inflation index distribution of 2% - 5% is to 2029 approximate midpoint 
of construction.  

 Funding Source: Q10 Extended ($57.1M) and STP Clark County 
($60M).

% Environmental
Complete

% Design Complete

     July
      2012 
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I 15 South - Pebble Road Overpass 

Project Sponsor: Clark County 

Senior Project Manager: Eduardo P. Miranda, P.E. 

(702) 671-8856 

Project Description: 
 I-15 South Project from Sloan to Tropicana 

has been broken into nine (9) Project 
elements to address funding and 
constructability opportunities.  

 This is one element of the I-15 South 
Project.  

 Construct overpass at Pebble Road and I-
15  

Schedule: 
Planning: 
Complete  
Environmental: 
Complete 
Final Design: 
2021 - 2023 
Construction: 
TBD 

 

Project Cost Range: 
(Environmental Phase Estimates) 
Engineering: 
$6.5 - $7 million 
Right-of-Way: 
$8 - $10 million 
Construction: 
$51.5 - $53 million 
Total Project Cost: 
$66 - $70 million 

Project Benefits: 
 Interchanges on I-15 reduce congested 

traffic in main lines and other existing 
facilities.  

 Connect regional traffic.  
 Improve origin destination time of travel.  

What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Unit price and property escalation may 

affect project cost.  

Financial Fine Points(Key Assumptions): 
 Funding not available until 2021-2025 per current Financial Plan.  

 Total funding expended for I-15 South Environmental Studies (all 
phases): $3.5 million  

 Inflation index distribution of 2% - 5% is to 2029 approximate midpoint 
of construction.  

 Funding Source: Private Developers ($30M)  

% Environmental
Complete

% Design Complete

    July
     2012 
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I 15 South - Starr Avenue Interchange 

Project Sponsor: NDOT 

Senior Project Manager: Eduardo P. Miranda, P.E. 

(702) 671-8856 

Project Description: 
 I-15 South, from Sloan Road to Tropicana Ave. 

has been broken into nine packages to address 
funding and constructability opportunities.  

 Construct a new interchange at Starr Avenue 
with on & off-ramps  

 Connect to Las Vegas Blvd (east side) and Dean 
Martin Drive (west side)  

 I-15 over Starr Avenue and shifted 50 ft. to the 
east of the existing I-15.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
2010-2014 
Construction: 
2016-2020 

 

Project Cost Range: 
(Environmental Phase Estimates) 
Preliminary Engineering: 
$10 - $11 million 
Right-of-Way: 
$15 - $24 million 
Construction: 
$52.5 - $71.5 million 
Total Project Cost: 
$77.5 - $106.5 million 

Project Benefits: 
 Improve access to I-15 with new interchange  
 Connect east-west regional traffic from Las 

Vegas Blvd to/from Dean Martin Drive  
 Improve I-15 mainline capacity  

What's Changed Since Last Update? 
 Scope - No change  
 Schedule - No change  
 Cost - No change.  

Project risks: 
 Uncertain Right of Way costs  

 Material and labor cost escalation  

 Year when construction funds are available  

 Utility & bill board relocation  

 Cell phone tower, re-location potential or 
avoidance  

Financial Fine Points(Key Assumptions): 
 Total funding expended for Starr Interchange: $121,500  

 Total funding expended for I-15 South Environmental Studies (all phases): $3.5 
million  

 Inflation index distribution of 2% - 5% for year 2024 approximate midpoint of 
construction.  

 Funding Source: Interstate Maintenance Discretionary ($3.41M), SAFETEA-LU 
Priority Project ($6.84M), Q10 Extended FY 2016-2020 ($40 M) and STP Clark 
County FY 2016-2020 ($48 M).  

% Environmental
Complete

% Design Complete

    July
     2012 
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I 15 South - Cactus Avenue Interchange 

Project Sponsor: NDOT 

Senior Project Manager: Eduardo P. Miranda, P.E. 

(702) 671-8856 

Project Description: 
 I-15 South Project from Sloan to Tropicana has 

been broken into nine (9) Project elements to 
address funding and constructability 
opportunities.  

 Construct new interchange at Cactus Avenue.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Complete 2nd quarter 
Advertise: 
3rd quarter 2012 
Construction: 
2012 - 2014 

 

Project Cost Range: 
(Environmental Phase Estimates) 
Engineering: 
$10 - $10.5 million 
Right-of-Way: 
$14 - $15 million 
Construction: 
$60 - $66 million 
Total Project Cost: 
$84 - $91.5 million 

Project Benefits: 
 Reduce congested traffic on I-15.  
 Connect regional traffic.  

What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Unit price and property escalation may affect 

project cost.  

Financial Fine Points(Key Assumptions): 
 Funding expended for Cactus Interchange: $2.7 Million  

 Total funding expended for I-15 South Environmental Studies (all phases): $3.5 
million  

 Inflation index distribution of 2% - 5% is to 2016 approximate midpoint of 
construction  

 Funding Source: FY04 Appropriations Act. S.115 ($0.2M) Interstate Maintenance 
Discretionary ($0.9M), Q10 High Speed Lane Miles Program ($35.1M), 
SAFETEA-LU High Priority Projects ($6.8M) and STP Clark County ($35M).  

 Construction: 2012 - 2014  

% Environmental
Complete

% Design Complete

    July
     2012 
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I 15 South - Las Vegas Boulevard 

St. Rose Parkway to Sunset Road 

Project Sponsor: Clark County 

Project Manager: Jason S. Tyrrell, P.E. 

(702) 671-8852 

Project Description: 
 I-15 South from Sloan to Tropicana has been 

broken into nine (9) Project elements to address 
funding and constructability opportunities.  

 This is one element of the I-15 South Project.  
 Widening of Las Vegas Boulevard (parallel to I-

15) from St. rose Parkway (SR 146) to Sunset 
Road from 2 to 3 lanes in each direction.  

 Project Length: 7.2 miles  
 This project will be constructed in two packages:  
 Package 1: Las Vegas Boulevard from Silverado 

to Sunset - *Completed as of July 2011  
 Package 2: Las Vegas Boulevard from St. Rose 

to Silverado Ranch  

Schedule: 
Planning: 
Complete 
Environmental 
Clearance: 
Complete 
Final Design: 
Package 1- Complete , 

Package 2- 70% 
Construction: 
Package 1 -Complete, 

Package 2 TBD 

 

Project Cost Range:
(Environmental phase estimates): 
Engineering: 
$4 - $4.5 million 
Right-of-Way: 
$0 
Construction: 
$31.5 - $33 million 
Total Project Cost: 
$35.5 - $37.5 million 

Project Benefits: 
 Increase capacity  
 Improve safety  
 Improve access  
 Reduce trip times  
 Reduce vehicle emissions  
 Reduce idling  
 Improve driver comfort  

What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Complexity in maintaining traffic staging, 

relocating utilities and reducing impacts to 
traveling public.  

Financial Fine Points(Key Assumptions): 
 Total NDOT Funding Expended for LV Blvd.: $0  

 Total funding expended for I-15 South Environmental studies (all phases): $3.5 
million  

 Inflation index distribution of 2% - 5% is to 2011 approximate midpoint of 
construction.  

 Funding Source: STP Clark County ($8.3M)  

% Environmental
Complete

% Design Complete

    July
     2012 
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I 15 South - Phase 1B 

Blue Diamond (SR 160) to Tropicana Avenue 

Project Sponsor: NDOT 

Senior Project Manager: Eduardo P. Miranda, P.E. 

(702) 671-8856 

Project Description: 
 I-15 South Project from Tropicana to Sloan has 

been broken into nine (9) Project elements to 
address funding and constructability 
opportunities.  

 This is one of the elements of the I-15 South 
Project.  

 Construct one lane in each direction in the 
median area.  

 Project length: 3.8 miles  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Designl: 
TBD 
Construction: 
TBD 

 

Project Cost Range:
(Environmental phase estimates): 
Engineering: 
$2.5 - $3 million 
Right-of-Way: 
$0 
Construction: 
$19 - $20 million 
Total Project Cost: 
$21.5 - $23 million 

Project Benefits: 
 Increase capacity  
 Improve safety  
 Improve access  
 Reduce trip times  
 Reduce vehicle emissions  
 Reduce idling  
 Improve driver comfort  

What's Changed Since Last Update? 
 Scope - No Change. However a proposal is currently under evaluation.  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Complexity in maintaining traffic staging, 

relocating utilities and reducing impacts to 
traveling public.  

Financial Fine Points(Key Assumptions): 
 Total funding expended for Phase 1B: $0 (phase not started)  

 Total funding expended for I-15 South Environmental studies (all phases): $3.5 
million  

 Inflation index distribution of 2% - 5% is to 2019 approximate midpoint of 
construction  

 Funding source: Government Services Tax  

% Environmental
Complete

% Design Complete

    July
     2012 
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I 15 South - Phase 2 

Sloan Road to Blue Diamond (SR-160) 

Project Sponsor: NDOT 

Senior Project Manager: Eduardo P. Miranda, P.E. 

(702) 671-8856 

Project Description: 
 I-15 South project from Sloan to Tropicana has 

been broken into nine (9) project phases to 
address funding and constructability 
opportunities.  

 This is one element of I-15 South Project.  
 Widen I-15 from Sloan Road to Blue Diamond 

Road from 6 to 10 lanes.  
 Project Length: 8.2 miles  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range: 
(Environmental Phase Estimates) 
Engineering: 
$47.5 - $51 million 
Right-of-Way: 
$0  
Construction: 
$371 - $392.5 million 
Total Project Cost: 
$418.5 - $443.5 million 

Project Benefits: 
 Increase capacity  
 Improve safety  
 Improve access  
 Reduce trip times  
 Reduce vehicle emissions  
 Reduce idling  
 Improve driver comfort  

What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Complexity in maintaining traffic staging, 

relocating utilities and reducing impacts to 
traveling public.  

 Assumes Sloan Interchange is constructed 
(Existing Interchange for cost and design 
purpose)  

Financial Fine Points(Key Assumptions): 
 Funding not available until 2016-2020 per current Financial Plan. However, in the 

process to look at alternatives to use in house staff to start Preliminary Design in 
January 2012 up to 30%.  

 Total funding expended for I-15 South Environmental Studies (all phases): $3.5 
million  

 Inflation index distribution of 2% - 5% is to 2029 approximate midpoint of 
construction.  

 Funding source: Government Services Tax ($80M) and AB 595 Bonded 
($240M).  

Environmental 
Complete

Design Complete

    July
     2012 
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I 15 South - Sloan Road Interchange 

Project Sponsor: City of Henderson 

Senior Project Manager: Eduardo P. Miranda, P.E. 

(702) 671-8856 

Project Description: 
 I-15 South Project from Sloan to Tropicana 

has been broken into nine (9) project 
elements to address funding and 
constructability opportunities.  

 This is one element of the I-15 South 
Project.  

 Reconstruct interchange at Sloan Road.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range: 
(Environmental Phase Estimates) 
Engineering: 
$19.5 - $21 million 
Right-of-Way: 
$35 - $40 million 
Construction: 
$156.5 - $162.5 million 
Total Project Cost: 
$211 - $223.5 million 

Project Benefits: 
 Interchanges on I-15 reduce congested 

traffic in main lines and other existing 
facilities.  

 Connect Regional traffic  
 Improve origin destination time of travel.  

What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Unit price and property escalation may 

affect project cost.  

Financial Fine Points(Key Assumptions): 
 Funding not available until 2026-2030 per current Financial Plan.  

 Total funding expended for I-15 South Environmental Studies (all 
phases): $3.5 million  

 Inflation index distribution of 2% - 5% is to 2029 approximate midpoint 
of construction  

 Funding source: Q10 Extended ($50.6M) and STP Clark County ($65M) 

Environmental 
Complete

Design Complete:

    July
     2012 
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I 15 South - Stateline to Sloan 

Project Sponsor: NDOT 

Project Manager: Eduardo P. Miranda, P. E.  

(702) 671-8856 

Project Description: 
 To reconstruct interchange ramps on 

Primm, Jean and Sloan Interchanges to 
address safety issues.  

 Signing improvements with DMS signs on I-
15.  

 Shoulder improvements.  

Schedule: 
Planning: 
2010 - 2012 
Environmental: 
TBD 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range:
Engineering: 
$3 - $4 million 
Right-of-Way: 
TBD 
Construction: 
$35 - $50 million 
Total Project Cost: 
$38 - $54 million 

Project Benefits: 
 Update ramp geometrics to current 

standards.
 Decrease congestion.  
 Improve communications and driver 

awareness with message signs.  
 Improve on/off ramps at Primm, Jean and 

Sloan Interchanges.  
What's Changed Since Last Update? 
 Scope -Scope modified to Safety project  
 Schedule - No Change  
 Cost - Updated due to new scope.  

Project risks: 
 Uncertainty of future construction 

materials and labor costs.  

 Complex construction in a high volume 
rural area may affect schedule and costs. 

 Funding uncertainty.  

Financial Fine Points(Key Assumptions): 
 Total funding expended: $0  

 Funding: Government Services Tax $200 Million  

 Inflation Index Distribution of 2% - 5% is to 2014 approximate midpoint 
of construction.

Planning Scoping
    July
     2012 
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I 515 Freeway Improvements 

Planning and Environmental Impact Statement Development 

I 15 to Horizon Drive 

Project Sponsor: NDOT 

Senior Project Manager: Dwayne Wilkinson 

(702) 671-8879 

Project Description: 
 Provide planning and environmental 

documentation for future design and construction  
 I 515 from I 15 to Horizon Drive - Improve 

operational efficiency, capacity and safety  
 Reconstruct the Downtown Las Vegas viaduct  
 Construct new interchanges at "City Parkway", 

Pecos Road and Sahara Avenue  
 Construct Bonanza Road overcrossing of Las 

Vegas Boulevard  
 Realign Stewart Avenue and Sahara Avenue  
 Reconstruct and expand Pedestrian & Bicycle 

Facilities  

Schedule: 
Planning: 
Complete 
Environmental: 
2009-2016 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range:
(Planning phase estimates): 
Engineering: 
$ 210 million - $240 million 
Right-of-Way: 
$415 million - $453 million 
Construction: 
$2,160 million - $2,490 million 
Total Project Costs: 
$2,785 million - $3,183 million 

Project Benefits: 
 Additional interchanges and capacity on I-515 

to reduce traffic congestion at interchanges 
and on the freeway  

 Reduction of operational conflicts at ramps  
 Improvement of Safety and Mobility  
 Evaluation of possible future construction 

phasing  What's Changed Since Last Update? 
 Scope - Being reassessed  
 Schedule - Being reassessed  
 Cost - Being reassessed  

Project risks: 
 How and when to proceed with the 

Environmental documentation is being 
reassessed  

 Complex right-of-way/relocation and utilities 
issues  

 Project may be implemented in phases for 
example: Phase 1 from I-15 to Maryland, and 
Phase 2 from Maryland to Horizon Drive  

Financial Fine Points(Key Assumptions): 
 Total funding expended: $7.866 Million for Planning and Environmental Impact 

Statement Development  

 Inflation escalation (4%) is to 2015 in CLV and 2026 for remainder of project  

 Possible funding for final design & construction: NHS - $4 million; Government 
Service Taxes $1.79 billion (I-15 to Charleston), & NDOT Bonded fund $1.39 
billion  

% Environmental
Complete

    July
     2012 
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US 93 / US 95 Boulder City Bypass - Phase 1 

Foothill Drive to US 95 

Project Sponsor: NDOT 

Senior Project Manager : Tony Lorenzi, P.E. 

(775) 888-7317 

Project Description: 
 Realignment of US 93 / US 95 to create an access 

controlled facility from Foothill Drive to US 95.  
 One new diamond interchange and one new half 

interchange along with one Frontage Road will be 
constructed.  

 Direct Connector Ramps from the new facility to and 
from US 93 will be constructed.  

 Direct Connector Ramps from US 95 to the new facility 
will be constructed.  

 Existing access will be perpetuated.  
 Project length: 3 miles.  

Schedule: 
Planning: 
Completed 
Environmental 
Clearance: 
Completed 
Final Design: 
Package 2 Doc Date July 

2012; Package 3 Doc Date 

July 2013; Package 4 Doc 

Date TBD 
Construction: 
Package 2 - Begin late 

2012/early 2013; Package 3 - 

Begin mid 2014; Package 4 

TBD 

 

Project Cost Range: 
(Final Design Phase Estimates) 
Engineering: 
$5 - $8 million 
Right-of-Way: 
$40 - $50 million 
Construction: 
$128 - $156 million 
Total Project Cost: 
$173 - $214 million  
*** Construction and Total Project Costs will be revised once Financial Plan is 

updated 

Project Benefits: 
 Improves safety by eliminating a signal at US 93 and 

Railroad Pass Casino.  
 Improves operations for Trucks from US 95 to US 93.  
 Improves operations for peak trips from Boulder City 

to Las Vegas.  
 Improves local circulation.  
 Completes initial bypass phase.  

What's Changed Since Last Update? 
 Scope - No change  
 Cost - Cost range changed based on new engineering estimate.  
 Packages 2 and 3 pulled apart for Package 2 delivery in late 2012, Package 3 

delivery late 2013  
 Package 4 TBD; Railroad/Mainline bridge will be constructed as Package 5  

Project risks: 
 Concurrent utility relocations may affect schedule.  

 Unit price and property escalation may affect project 
cost.  

 Construction is not funded  

 Resource conflict with other on-going projects.  

 Right-of-Way acquisition schedule  

 Utility Agreements are a major risk as we get closer 
to doc date  

Financial Fine Points(Key Assumptions): 
 Total funding Expended (Engineering & Right-of-Way): $4,566,610  

 Total funding Expended for BC Bypass Environmental studies (all phases): $5,199,679  

 Inflation escalation (4%) is to 2013 approximate midpoint of construction  

 Additional Federal, State, Local, and Regional Funding will be required  

% Design Complete

% Row Complete

   July 
    2012 
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US 93 / US 95 Boulder City Bypass - Phase 2

US 95 to Hoover Dam Bypass

Project Sponsor: NDOT

Senior Project Manager: Tony Lorenzi, P.E.

(775) 888-7317

Project Description:
 Provide extension of Phase I from US 95 to tie into the 

Hoover Dam Bypass at Nevada Interchange  
 Provide limited access bypass to the south of Boulder 

City for US 93 traffic  
 4 lane divided highway facility  
 Require several bridge structures over existing access 

roads and to provide wildlife access  
 Project length: 12 miles  

Schedule:
Planning:
Completed

Environmental 
Clearance:
Completed

Final Design:
TBD

Construction:
TBD

NDOT working with RTC to 

administer Design/Financial 

Analysis/Environmental 

studies for Toll Road 

Analysis

Project Cost Range:
(Planning phase estimates):
Engineering:
$15 - $30 million

Right-of-Way:
$2 - $4 million

Construction:
$350 - $450 million

Total Project Cost:
$365 - $480 million

Project Benefits:
 Reduce congestion of US 93 through Boulder City  
 Provide additional safety to existing US 93 within 

Boulder City  
 Decrease travel time from Las Vegas to 

Nevada/Arizona border  

What's Changed Since Last Update?
 Scope - No change  
 Schedule - No change  
 Cost - No change  

Project risks:
 Project unfunded - may delay schedule and increase 

costs.  

 Unit price escalation may affect project cost.  

 Difficult design & construction issues in a 
mountainous terrain may affect cost & schedule.  

 A recent Tolling Bill passed which could affect this 
project delivery  

Financial Fine Points(Key Assumptions):
 Total funded Expended (Engineering & Right-of-Way): $3,062,767  

 Total funding Expended for BC Bypass environmental studies (all phases): $5,199,679  

 Inflation escalation (4%) is to 2027 approximate midpoint of construction.  

 Additional Federal, State, Local and Regional Funding will be required.  

 Tolling Bill was passed enabling project to be privately funded  

% Design Complete

% ROW Complete

   July
    2012
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US 95 Northwest - Phase 1 

Rainbow Boulevard (SR 595) to Ann Road 

Project Sponsor: NDOT 

Project Manager: Nick Johnson, PE 

(775) 888-7319 

Contractor: Capriati Construction 

Project Description: 
 This is the first phase of the US 95 Northwest Project 

that extends from Washington Avenue to Kyle Canyon 
Road.  

 Alleviate congestion within the corridor by increasing 
capacity.  

 Provide new and improved freeway connections to 
improve regional connectivity, consistent with land use 
planning  

 Project length: 6.02 miles  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Complete 
Advertise Project: 
Complete 
Construction: 
Begin August 2010; 520 

working days; anticipated 

completion Fall 2012  

Project Cost Range:
(Construction Phase Estimates): 
Engineering: 
$3.5 million 
Right-of-Way: 
$0.1 million 
Construction: 
$73 - $77 million 
Total Project Cost: 
$76.6 - $80.6 million 

Project Benefits: 
 Increase capacity  
 Improve safety  
 Improve access  
 Meet stakeholder/public expectations  
 Reduce trip times  
 Reduce vehicle emissions  
 Reduce idling  
 Beautify corridor  
 Improve driver comfort  

What's Changed Since Last Update? 
 Scope - No change  
 Schedule - No change  
 Cost - No change  

Project risks: 
 Change in site conditions  

 Contractor delays  

Financial Fine Points(Key Assumptions): 
 Total Expended for Construction: $0.4 million  

 Total Expended for Final Design: $3.6 million  

 Total Expended for Environmental Studies (all US 95 Northwest phases): $4.8 million  

 Funding source:  

 *$60 million AB 595  

 *$42.5 million Federal  

 *$2.3 million State

% Construction 
Complete

   July 
    2012 
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US 95 Northwest - Phase 2 

Ann Road to Kyle Canyon Road (SR 157) 

Project Sponsor: NDOT 

Project Manager: Nick Johnson, P.E. 

(775) 888-7319 

Project Description: 
 This is the second phase of the US 95 Northwest 

Project that extends from Washington Avenue to 
Kyle Canyon Road  

 Alleviate congestion within the corridor by 
increasing capacity  

 Provide new and improved freeway connections 
to improve regional connectivity, consistent with 
land use planning  

 Project length: 5.55 miles  
 This project is anticipated to be constructed in 2 

phases  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Start 2009-2012 
Construction: 
TBD 

 

Project Cost Range:
(Environmental Phase Estimates): 
Engineering: 
$5.5 - $6.5 million 
Right-of-Way: 
$0, No acquisitions required 
Construction: 
$75 - $85 million 
Total Project Cost: 
$81 - $92 million 

Project Benefits: 
 Increase capacity  
 Improve safety  
 Improve access  
 Meet stakeholder/public expectations  
 Reduce trip times  
 Reduce vehicle emissions  
 Reduce idling  
 Beautify corridor  
 Improve driver comfort  

What's Changed Since Last Update? 
 Scope - No change  
 Schedule - No change  
 Cost - No change  

Project risks: 
 Unit price escalation may affect project cost  

 Complex design issues may impact schedule 
and scope  

 Complex right-of-way and utilities issues may 
impact schedule and cost  

Financial Fine Points(Key Assumptions): 
 Total funding Expended for Phase 2: $540,000  

 Total funding Expended for US 95 Northwest Environmental Studies (all phases): 
$5 million  

 Inflation escalation (4%) to midpoint of construction in 2015

 Funding source: TBD  

% Design Complete
   July
    2012 
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US 95 Northwest - Phase 3 Clark County 215 Interchange 

Project Sponsor: NDOT and Clark County 

Senior Project Manager: Nick Johnson, P. E. 

(775) 888-7319 

Project Description: 
 This is the third phase of the US 95 Northwest project 

that extends from Washington Ave to Kyle Canyon Rd  
 Alleviate congestion within the corridor by increasing 

capacity  
 Provide new and improved freeway connections to 

improve regional connectivity, consistent with land use 
planning  

 Construct new system to system interchange at CC 215  
 This project is anticipated to be constructed in 4 phases. 

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
2009-2013 
Construction: 
TBD 

 

Project Cost Range:
(Final Design Phase Estimates): 
Engineering: 
$13.6 - $14.3 million 
Right-of-Way: 
$0 - $0.4 Million 
Construction: 
$219 - $276 million 
Total Project Cost: 
$233 - $290 million 

Project Benefits: 
 Increase capacity  
 Improve safety  
 Improve access  
 Meet stakeholder/public expectations  
 Reduce trip times  
 Reduce vehicle emissions  
 Reduce idling  
 Beautify corridor  
 Improve driver comfort  

What's Changed Since Last Update? 
 Scope - The project is anticipated to be constructed in 4 phases.  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Cost and schedule impacts of perpetuating local 

access has yet to be quantified  

 Unit price escalation may affect project cost  

 Complex right of way and utility issues may impact 
schedule and costs.  

Financial Fine Points(Key Assumptions): 
 Total funding Expended for Phase 3: $2,600,000  

 Total funding Expended for US 95 Northwest Environmental Studies (all phases): $5 million  

 Inflation escalation (4%) to midpoint of construction in 2014  

 Funding source:  

 *$14.7 million State  

 *$216 million Local  

 *$3 - $60 million unidentified  

% Design Complete

% ROW Complete

   July 
    2012 
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US 95 Northwest - Phase 5 Kyle Canyon Road Interchange 

Project Sponsor: City of Las Vegas and NDOT 

Senior Project Manager: Nick Johnson, P.E. 

(775) 888-7319 

Project Description: 
 This is the fifth phase of the US 95 Northwest Project 

that extends from Washington Ave to Kyle Canyon 
Road.  

 Alleviate congestion within the corridor by increasing 
capacity.  

 Provide new and improved freeway connections to 
improve regional connectivity, consistent with land use 
planning.  

 Construct new interchange at Kyle Canyon Road.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range:
Engineering: 
$2.5 - $3 million 
Right-of-Way: 
$1 - $1.5 million 
Construction: 
$32 - $36.5 million 
Total Project Cost: 
$35.5 - $41 million 

Project Benefits: 
 Increase capacity  
 Improve safety  
 Improve access  
 Meet stakeholder/public expectations  
 Reduce trip times  
 Reduce vehicle emissions  
 Reduce idling  
 Beautify corridor  
 Improve driver comfort  

What's Changed Since Last Update? 
 Scope - No change  
 Schedule - No change  
 Cost - No change  

Project risks: 
 Unit price escalation may affect project cost  

 Complex design issues may impact schedule and 
scope  

 Complex right of way and utility issues may impact 
schedule and costs.  

Financial Fine Points(Key Assumptions): 
 Total Expended for Final Design: $0 (Design phase not started)  

 Total Expended for Environmental Studies (all US 95 Northwest phases): $5 million  

 Inflation escalation (4%) to midpoint of Construction in 2027  

 Funding source:  

 *11 million Federal  

 *$0.5 million State

 *$6.5 million Local

 *$18.5 million Private  

Design complete

ROW complete

   July 
    2012 
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I 80 Robb to Vista 

Project Sponsor: NDOT 

Senior Project Manager: Jeff Lerud 

(775) 888-7589 

Project Description: 
 Make operational and capacity improvements to 

I-80 from Robb Drive to Vista Blvd.  
 Make operational and capacity improvements to 

the I-80/I-580 interchange (Spaghetti Bowl)  
 Early Action and Phase 1 (I-80 Robb to Vista 

Design-Build) projects from Washoe County 
Freeway Corridor Study scoping report 
completed.

 Phase II scoping will commence after completion 
of the I-80 Robb to Vista design/build project.  



 Project Length: 10.4 miles  

Schedule: 
Planning: 
2008 - 2012 
Environmental: 
TBD 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range: 
(Planning Phase Estimates) 
Engineering: 
$85 - $105 million 
Right-of-Way: 
$95 - $125 million 
Construction: 
$900 - $1.1 billion 
Total Project Cost: 
$1.08 billion - $1.33 billion 

Project Benefits: 
 Improve operations and capacity along I-80.  
 Improve safety  
 Provide better connectivity between I-80 and I-

580/US 395.  
 Accommodate future projected traffic.  

What's Changed Since Last Update? 
 Scope - No change  
 Schedule - No change  
 Cost - No change  

Project risks: 
 Limited Right-of-Way  

 Phase II and beyond unfunded- delay in 
identifying needed funds will affect schedule 
and increase costs.  

 Environmental process not started - Project 
cost, scope and schedule may be impacted.  

 Resources may need to be reallocated to 
higher priority projects - project cost, scope 
and schedule may be impacted.  

Financial Fine Points(Key Assumptions): 
 Total Funding Expended by NDOT: $140, 000  

 Inflation escalation (4%) is to 2020 approximate midpoint of construction  

 Additional Federal, State, and local funding will/may be required  

Planning Complete
   July
    2012 
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I 80 Robb Drive to Vista Boulevard - Design Build 
(Phase 1) 

Project Sponsor: NDOT 

Senior Project Manager: Jeff Lerud, P.E.  

(775) 888-7589 

Contractor: Granite Construction 

Project Description: 
 Procurement & Delivery will be by Design 

Build method. Make operational and 
capacity improvements to I-80 from Robb 
Drive to Vista Blvd.  

 Pavement reconstruction from Keytone 
Avenue to 4th Street.  

 ITS infrastructure from Robb to Vista.  
 Signing and Striping improvements from 

Robb to Vista.  
 Auxiliary lanes from E. McCarran to Vista.  
 Sparks loop ramp (westbound on ramp); 

Triple lefts (Eastbound off ramp)  
 Landscape and Aesthetics from Robb to 

Vista.  
 Project Length: 10.4 miles  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete  
Complete 
Construction: 
Start May 2011, 
Complete 4th quarter 
2012 

 

Project Cost Range:
Engineering/Construction: 
$72 - $85 million 
Right-of-Way: 
$0  
Total Project Cost: 
$72 - $85 million 

Project Benefits: 
 Improve operations and capacity along I-

80.  
 Improve safety.  
 Increase mobility.  
 Improve ride quality  
 Reduce maintenance costs.

What's Changed Since Last Update? 
 Scope - No change  
 Schedule - No change  
 Budget - No change  

Project risks: 
 Maintenance of traffic: two lanes of traffic 

open in each direction.  

 Environmental requirements may delay 
project.  

 Weather: two seasons of construction.  

Financial Fine Points(Key Assumptions): 
 Total funding expended: $4,351,000  

 Funding source: Federal, State & Local Funds  

% Design Complete

% Construction 
Complete

    July
     2012 
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I 580 Freeway Extension 

Project Sponsor - Nevada Department of Transportation 

NDOT Project Manager - Tony Lorenzi, P.E. 

Phone: (775) 888-7317 

Contractor: Fisher Industries 

Project Description: 
 8.5 Miles of new 6-lane controlled access 

freeway  
 Complete Mt. Rose Interchange (SR431) and 

construct a new interchange at Bowers Mansion 
Road (SR 429)  

 Construct two grade separations and five bridges  
 Construct Kelly Canyon Road (frontage road) and 

Parker Ranch Road to maintain local access at 
south end of project  

 Ten water quality basins for treating storm water 
runoff  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Complete 
Construction: 
Complete 4th quarter 

2012 

 

Project Cost Range:
Engineering: 
$31 M 
Right-of-Way: 
$51 M 
Construction: 
$500 M to $575 M 
Estimated Total Project Costs: 
$582 M to $657 M 

Project Benefits: 
 Construction will result in 27 miles of 

uninterrupted controlled access facility that 
meets interstate standards  

 Will serve as the primary interstate highway for 
transportation linking Mexico with Canada and 
a major local arterial  

 Will provide only all weather route connection 
between Carson City and Reno, Sparks & I 80  

 Completion will alleviate congestion and 
explosive growth of over 61,700 vehicles per 
day predicted to travel in North Carson on I 
580/US 395  

 Projected to reduce the over 2,570 accidents 
and 16 fatalities that occurred in a 10 year 
span within similar limits  

What's Changed Since Last Update? 
 Scope - No change.  
 Schedule - No change  
 Cost - No change  

Project risks: 
 Complex construction in a rural mountainous 

freeway setting (High)  

 Construction in geothermally altered earth 
(Medium)  

 Delays due to weather/temperatures (Low)  

Financial Fine Points(Key Assumptions): 
 Total Funding Expended - $504,690,112  

 Final Design - $6,322,902  

 Right-of-Way - $50,021,603  

 Constr Engineering - $41,091,672  

 Construction - $407,253,935  

 Bond Funds  

% Construction 
Complete

   July
    2012 
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US 395 North - McCarran Blvd to Stead Blvd 

Project Sponsor: NDOT 

Senior Project Manager: Jeff Lerud, P.E. 

(775) 888-7589 

Project Description: 
 Widen US 395 to increase capacity and improve 

traffic operations.  
 Modify interchange ramps and cross streets as 

necessary to improve operations.  
 Widen bridge structures at Stead, Lemmon Drive, 

Golden Valley, UPRR, Virginia Street, Panther 
Valley, Parr Blvd and Clear Acre Lane if 
necessary.  

 Perpetuate drainage features.  
 Replace and install new signs.  

Schedule: 
Planning: 
2011 - 2012 
Environmental: 
Start 2013 - 2014  
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range: 
(Planning Phase Estimates) 
Engineering: 
$7 - $9 million 
Right-of-Way: 
$3 - $6 million 
Construction: 
$70 - $85 million 
Total Project Cost: 
$80 - $100 million 

Project Benefits: 
 Relieve heavy peak hour congestion and 

reduces crashes associated with congestion.  
 Reduces travel time.  
 Improves overall traffic operations.  

What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Environmental requirements.  

 UPRR Clearance and requirements.  

 Unknown Right-of-Way and utility impacts.  

 Impact of new development in the region.  

 Concurrent planning associated with the 
Pyramid Connector.  

Financial Fine Points(Key Assumptions): 
 Total funding expended: $50,000  

 Inflation escalation (4%) is to 2015, approximate mid-point of construction  

 No funding has been identified for this project  

Planning Complete:
   July
    2012 
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US 395 Northbound - Moana Lane to I-80 

Project Sponsor: NDOT 

Senior Project Manager: Jeff Lerud, P. E. 

(775) 888-7589 
 

Project Description: 
 Widen northbound US 395 to improve traffic 

operatons from the Moana Lane 
interchange to the I-80 interchange.  

 Widen northbound bridges at Vassar, Mill, 
Glendale, Truckee River, Kietzke, UPRR, 
and 4th Street.  

 Replace overhead sign structures.  
 Perpetuate drainage features.  
 Reconstruct northbound ramps at Mill, 

Glendale, Villanova & I-80.  
 Project length: 2.87 miles  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Complete 
Construction: 
Begin March 2010 - 
Complete 4th quarter 
2011 

 

Project Cost Range:
(Final Design Phase Estimates): 
Engineering: 
$9 - $10 million 
Right-of-Way: 
$2 - $5 million 
Construction: 
$50 - $60 million 
Total Project Cost: 
$61 - $75 million 

Project Benefits: 
 Relieves heavy northbound peak hour 

congestion and reduces crashes 
associated with congestion.  

 Reduces northbound travel time from 16 
minutes to 3 minutes in peak hour from 
Moana to I-80.  

 Improves overall northbound traffic 
operations and reduces multiple weaves 
and lane changes at the Spaghetti Bowl 
interchange.  

What's Changed Since Last Update? 
 Scope - No change  
 Schedule - No change  
 Cost - Changed based on bid prices  

Project risks: 
 Unexpected design or contract document 

changes during construction  

 Private development along the freeway 
alters the project design and/or 
construction  

Financial Fine Points(Key Assumptions): 
 Total funding Expended: $34.9 million.  

 Inflation escalation (4%) is to 2011, mid-point of construction.  

 Washoe County RTC contributed $20 million towards the project.  

 The AB 595 income stream, federal and state funds will be used to fund 
the rest of the project.  

Construction
    July
     2012 
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SR 445 Pyramid Highway Improvements 

Project Sponsor: Washoe County RTC and NDOT 

Washoe RTC Project Manager: Doug Maloy, P.E. 

NDOT Project Manager: Nick Johnson 

Phone: (775) 888-7319 

Project Description: 
 Calle de la Plato to La Pasada- Transition 

from 4 Lane Arterial to 6 lane freeway  
 La Pasada to Sparks Blvd. - Develop 

Pyramid alignment into 6 lane freeway with 
frontage roads.  

 Continue 6 lane freeway from Sparks Blvd. 
to Dics Dr. either on the Pyramid alignment 
with frontage roads or on a separate 
alignment to the west.  

 Extend 6 lane freeway through Sun Valley 
to US-395  

 Widen and improve Pyramid highway from 
Disc Dr. to Queen Way  

 Widen and extend Disc Dr. to Vista Blvd.  

Schedule: 
Planning: 
Complete 
Environmental: 
2010 - 2014 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range: 
(Planning phase estimates) 
Engineering: 
$40M - $60M 
Right-of-Way: 
$100M - $150M 
Construction: 
$410M - $660M 
Total Project Costs: 
$550M - $870M  

Project Benefits: 
 Address congestion and safety along the 

Pyramid Highway and McCarran Blvd. 
Corridors

 Provide alternative access to freeway 
system

 Improve safety  What's Changed Since Last Update? 
 Scope - No change.  
 Schedule - No change  
 Cost - No change.  

Project risks: 
 Construction in a dense urban residential 

area  

 Funding sources for all phases not 
identified

 Complex right of way and utility issues 
may impact schedule and costs.  

Financial Fine Points(Key Assumptions): 
 Total RTC Funding Expended - $5,245,000  

 Inflation escalation (4%) is to 2017 approximate midpoint of 
construction  

% Environmental
Complete

% Design Complete

    July
     2012 

 

32



115

US 395 Carson City Freeway - Phase 2B 

South Carson Street to Fairview Drive 

Project Sponsor: NDOT 

Project Manager: Nick Johnson, P. E. 

(775) 888-7319 

Project Description: 
 This project will be delivered in four packages. 

Construction is complete for Phase 2B Package 1.  
 Phase 2B Package 2 will complete the Snyder Bridge 

and Drainage for the Southern Portion of the Project  
 Phase 2B Package 3 & 4 will complete the remainder of 

the project  
 Construct 3 miles of 4 lane access controlled Freeway 

which will complete the nine mile system around the 
state Capitol.  

 Complete the interchange at Fairview Drive - providing 
full traffic movements.  

 Construct the South Carson Street Interchange.  
 Construct over four miles of sound walls to mitigate 

traffic noise.  
 Construct flood control facilities including detention 

basins, channels, box culverts, and the Freeway 
drainage system.  

 Project length: 3.37 miles.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Phase 2B Package 2-

Summer 2012 ; Package 3 & 

4- TBD  
Construction: 
TBD  

 

Project Cost Range:
(Final design phase estimates): 
Engineering: 
$7 - $8 million 
Right-of-Way: 
$30 - $32 million 
Construction: 
$100 - $150 million 
Total Project Cost: 
$137 - $190 million 

Project Benefits: 
 Relieve traffic congestion on Carson Street through 

Carson City and local streets along the freeway 
corridor.  

 Reduce travel times through the region.  
 Provide flood control protection.  
 Improve opportunities for economic development 

along the corridor and downtown.  What's Changed Since Last Update? 
 Scope - Package 2B (Package 2B-2) will be developed to complete the Snyder 

Bridge and Southern Drainage  
 Scope - Package 3 & 4 will complete the remainder of the Freeway  
 Schedule - Package 2 Design complete in Summer 2012; Package 3 & 4: TBD  
 Cost - No change  

Project risks: 
 Project completion date will depend on the availability 

of funds.  

 Concurrent utility relocation will be required.  

 Changes in design standards could affect schedule 
and budget.  

 New development along the corridor.  

Financial Fine Points(Key Assumptions): 
 Total funding expended: $33 million  

 Inflation escalation (4%) is to 2013, approximate midpoint of construction.  

 Construction funding source: TBD  

% Design Complete

% ROW Complete

   July 
   2012 

 

33



116

US 395 Carson City Freeway - Phase 2B (Package 1) 

Clearview Drive to Fairview Drive 

Project Sponsor: NDOT 

Project Manager: Nick Johson, P. E. 

(775) 888-7319 

Contractor: Q & D Construction 

Project Description: 
 Phase 2B is divided into four packages. This is 

the first package.  
 Construct the Clearview Drive & Koontz Lane 

Bridge Structures & Edmonds Flood Control 
Channel  

 Relocate major utilities within this area of the 
corridor in advance of the construction contract.  

 Close Valley View Drive & Colorado Street at the 
freeway right-of-way limits.  

 Project length: 1.51 miles  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Design: 
Complete  
Construction: 
Complete 

 

Project Cost Range: 
(Final Design phase estimates) 
Engineering: 
$0.4 - $0.5 million 
Right-of-Way: 
$1 - $1.5 million 
Construction: 
$10 - $12 million 
Total Project Cost: 
$11.4 - $14 million 

Project Benefits: 
 Advance the construction of the project 

towards completion of the entire route.  
 Provide flood control & protection for the 

community west of the freeway corridor.  
 Relocation of the existing utilities will clear the 

way for future construction contracts.  

What's Changed Since Last Update? 
 Scope - No change  
 Schedule - No Change  
 Cost - No change  

Project risks: 
 Concurrent utility relocation will be required 

and could delay other construction activities.  

 Public acceptance of traffic management, dust 
and noise during construction.  

Financial Fine Points(Key Assumptions): 
 Total funding expended: $8.5 million  

 Inflation escalation (4%) is to 2011, approximate midpoint of construction.  

 Funding - Federal STP Statewide  

Construction
   July
    2012 
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I 580 at Meadowood Mall Way 

Project Sponsors: Washoe County Regional Transportation 
Commission and Nevada Department of Transportation 

Washoe RTC Project Manager: Michele Dennis, P.E. 

Phone: (775) 335-1861 

NDOT Project Manager: Adam T. Searcy, P.E. 

(775) 888-7597 

Contractor: Meadow Valley Contractors 
Project Description: 
 Construct grade separation at I 580 and 

Meadowood Mall Way.  
 Extend Meadowood Mall Way from S. Virginia 

Street to Kietzke Lane.  
 Add I 580 southbound off- and northbound on- 

ramps at Meadowood Mall Way.  
 Add frontage roads between Neil Road and 

Meadowood Mall Way.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Complete 
Construction: 
Complete, 3rd quarter 

2012 

 

Project Cost Range:
(Design phase estimates): 
Engineering: 
$7 million 
Right-of-Way: 
$5 million 
Construction: 
$22 - $24 million 
Total Project Cost: 
$34 - $36 million 

Project Benefits: 
 Accommodate present and future traffic 

demand entering and exiting I 580.  
 Reduce traffic volumes at the on- and off-

ramps in the project area.  
 Improve the levels of service (LOS) at several 

key intersections in the project area.  
 Provide additional Freeway access to reduce 

the volume of traffic using the south Virginia 
Street ramps.  

 Reduce traffic at the intersection of South 
McCarran Blvd./South Virginia Street.  

 Improve traffic circulation on arterial streets in 
the area.  

What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Complex construction in an urban/retail 

commercial area.  

 Complexity in maintaining traffic, and reducing 
impacts to retail businesses.  

 Simultaneous construction adminstered by 
RTC in project limits.  

Financial Fine Points(Key Assumptions): 
 $22 million ARRA Federal Stimulus Funds applied to awarded Contract 3389  

Construction
  July
  2012 
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I 15 West Mesquite Interchange Design-Build 

Project Sponsor: City of Mesquite 

Project Manager: Adam T. Searcy, P.E. 

(775) 888-7597 

Contractor: W. W. Clyde & Co. 

Project Description: 
 Reconstruct existing interchange  
 Widen Falcon Ridge Parkway  
 Extend Falcon Ridge Parkway to the south  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 1st Quarter 
2011 
Final Design: 
Complete in 2011 
Construction: 
2011-2012 

 

Project Cost Range:
Engineering: 
$1 - $2 Million 
Right of Way: 
N/A 
Construction: 
$14.5 - $16 Million 
Total Project Costs: 
$18 - 21 Million 

Project Benefits: 
 Improves interchange operations  
 Improve safety  

What's Changed Since Last Update? 
 Scope: No Change  
 Schedule: No Change  
 Budget: No Change  

Project risks: 
 Right-of-way is being donated by the City 

of Mesquite  

Financial Fine Points(Key Assumptions): 
 Funding Agreement in place with City of Mesquite  

 Federal earmark for the project to be used in construction  

Construction
   July
    2012 
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BENEFIT-COST ANALYSIS OF CAPACITY 
PROJECTS 

The Department is required under NRS 408.3195 to conduct benefit cost analysis for larger 
highway capacity projects.   Specifically, prior to submitting a project to the Board for approval, the 
Department will prepare such a written analysis for highway projects that will increase capacity on 
the State Highway System and cost at least $25 million.  Subsequently, this analysis was done and 
is being reported on active projects before the Department requests the Board to approve funding 
for construction, including right-of-way acquisition and utility work.  The Benefit-Cost (B/C) ratio 
calculations are being done on the larger capacity projects that are expected to be funded for 
construction within 10 years and, thereby, appear in the Transportation System Projects document. 
The policy that governs the analysis of benefits and costs, TP 1-11-1, is included at the end of the 
section entitled Discussion of the Calculations of Costs and Benefits.

The B/C ratios for several projects have been determined in FY 2008, 2009, 2010, 2011 and 2012.
The following table reports the B/C ratio of a total of 13 projects that are in the Transportation 
System Projects document.  The table reports results of the analysis.

Blue Ribbon Task Force Projects (FY 2008) NPV B/C
I-15 South Corridor – Tropicana Avenue to Sloan Road 4.11
US 95 Northwest Corridor – Rainbow Blvd to Kyle Canyon Road 3.63
I-15 North Corridor – Spaghetti Bowl to Apex 3.39
I-15 – NEON (Sahara Avenue to Spaghetti Bowl) 1.97
I-515 – Spaghetti Bowl to Foothills Road 1.94

Other Major Projects (FY 2009) NPV B/C
US 395 – Moanna to I-80 Northbound Add Lane 2.34
US 395 – Carson City Freeway (1996 updated in 2009) 4.44

Other Major Projects (FY 2010) NPV B/C
I-80 – Design-Build 3.57
  

Other Major Projects (FY 2011) NPV B/C
I-580/Meadowood Complex Improvements 2.70
I-215/ Airport Connector Interchange 3.08

Other Major Projects (FY 2012) NPV B/C
SR 160 (Blue Diamond) from SR 159 to Mountain Springs 2.10
S. McCarron Phase 1, Mira Loma Dr. to Greg St. 3.57
S. McCarron Phase 2, Mira Loma Dr. to Greg St. 2.47
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DISCUSSION OF THE CALCULATIONS OF 
COSTS AND BENEFITS

Introduction
The determination of the benefit and costs has received considerable use for many decades.  The 
process was first proposed by a French engineer by the name of Dupuit in 1844.  The method 
provides an analysis framework whereby many benefits and costs are quantified.  It has become a 
widely used tool and enables the decision-making process of ranking projects to become more 
transparent.  For the private sector it is a tool to guide private investment and has been certainly 
been helpful to assist assessing the cost effectiveness of public projects.  For the private sector, 
normally economic efficiency is the primary objective, but the public sector needs to consider 
economic equity as well.  As the social and environmental factor became important, the economic 
analysis of projects came more complex and, therefore, more difficult.   

The application of the B/C ratio calculations for this Annual Report compares each proposed project 
with a set of factors that are converted to monetary values.  This appendix discusses the input data 
needed to conduct a B/C ratio calculation, which includes: travel time benefits, crash benefits, 
motor vehicle emissions and cost benefits, vehicle operating cost benefits, and capital cost. In 
addition, the limitation of the B/C analysis is presented.

Input
Travel Time Benefits 

Highway speeds and volumes came from the Regional Transportation Commissions and 
Metropolitan Planning Organizations regional travel demand models.  For the value of travel time, 
the personal travel was 50% of local median wage while business travel by truck/bus drivers was 
100% of the mean wage for these occupations plus fringe benefits.  The wage value in Clark County 
came from the Nevada Department of Employment, Training, and Rehabilitation, which was $20.82 
in 2011. The state reported a wage of $21.95for heavy equipment and large truck operators.  A 50% 
fringe was used because it was an average of several labor groups. The same data were obtained for 
Carson City/Douglas County and Washoe County, and identical calculations were performed.  
Vehicle occupancy was based in household surveys, census data and travel demand output.     

Table E-1 Travel Cost and Vehicle Occupancy 

Location Personal Travel Business 
Travel

Vehicle
Occupancy

Clark County $10.41  $32.36  1.45 
Carson City/Douglas County $9.88  $31.83  1.43 
Washoe County $10.61  $32.56  1.28 

Crash Benefits 

The freeway and expressway, with controlled access, crash rates are normally lower than local 
streets and roads that had little or no access control.  Consequently, by increasing freeway capacity 
more travelers will benefit from lower accident rates.  The rates are illustrated in Table E-2  
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Table E-2 Nevada Crash Rates by County

Location Traffic Crashes 
Percentage2

Number of 
Crashes2 PDO1,2 INJURY2 FATAL2 Crash

rates

Clark County 0.789 40756 25296 15325 135 275.75

Washoe County 0.121 6266 4149 2091 26 193.33 

Carson
City/Douglas

County
0.016 811 605 205 1 197.37 

Note:
1

Property Damage Only 
2
Number of crashes in 100 million vehicle miles of travel

The total cost of accident types is contained in Table E-3.  These costs were derived from a report 
from NYSDOT-Safety Information Management System, adjusted to 2011 dollars.  

Table E-3 Accident Cost Assumptions (2011 dollars)

Accident Type Cost  

Fatality $3,419,056 
Injury $92,202 
Property Damage Only $4,554 

Motor Vehicle Emissions and Cost Benefits

The rate of motor vehicle emissions and associated health cost was based on data from California 
and are contained in Table E-4.

Table E-4 Vehicle Emission Health Cost Assumptions (Dollars/Ton)

Emission Type Cost 
Carbon monoxide $127 
Fine Participates $423,000
Nitrogen oxides $51,600 
Hydrocarbons $7,410 

Pollutant Cost 
(2011$)

VOC $1,830 
NOX $4,305 
PM10 $180,813 
SO2 $17,220 
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Vehicle Operating Costs Benefits

• The consumption of fuel was determined by the average speed and the zone to zone distances. 
The fuel consumption rates were based on data from 2000 California Air Resources Board and 
expressed as gallons per mile and is a function of speed.  For the gasoline costs, 2011 data was 
used. 

• Auto/Bus-$16.42: (50 percent of $20.53 times occupancy rate); Mean hourly wage, all 
occupations, Washoe County. 2011Nevada Occupational Employment & Wages (OES); 
http://www.nevadaworkforce.com/?PAGEID=67&SUBID=117. Accessed on 9/27/11

Trucks-$25.51 ($21.26 times 20.0 percent for benefits); Mean hourly wage, truck drivers, heavy 
and tractor-trailers, Washoe County. 2011 Nevada Occupational Employment & Wages (OES); 
http://www.nevadaworkforce.com/?PAGEID=67&SUBID=117. Accessed on 9/27/11

Cost per Gallon of Fuel

• Mid-Grade Fuel: $3.75/gallon. Source: AAA Daily Fuel Gauge Report, Nevada Metro 
Averages, Sept 30, 2011. http://fuelgaugereport.opisnet.com/NVmetro.asp

• Diesel fuel: $3.92/gallon. Source: AAA Daily Fuel Gauge Report, Nevada Metro Averages, 
Sept 30, 2011. http://fuelgaugereport.opisnet.com/NVmetro.asp

Non-fuel Operating Costs
Car 

($/mile)
Truck 

($/mile)
Tires $0.0096 $0.0230
Depreciation $0.2485 $0.3207
Maintenance $0.0444 $0.1030
Insurance $0.0645 $0.0640
License, Registration, 
Taxes 

$0.0397 $0.0210

Finance Charge $0.0549 $0.1600

Capital Cost 

The capital cost included all implementation costs, but not any maintenance and repair costs. 
Likewise transit service costs were not included.   

Limitations
In general, it is difficult to convert all diverse costs and benefits into monetary values.  At times 
funding limitations might require the selection of an alternative that does not have the highest B/C 
ratio, simply because there is not sufficient funding.  While the B/C ratio calculation reported herein 
is an excellent parameter to help select projects or alternatives, it does have limitations.
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One limitation deals with the project cost impact on humans; therefore, a factor, i.e. community 
impact, will need to be addressed.    

Another limitation deals with the system impact of large highway capacity projects.  Correcting a 
significant urban freeway congestion problem at a particular site moves the primary ‘bottleneck’ 
(site of congestion) to another location.  Such a project will probably have considerable benefit 
within the project limits, but might not provide much, if any, overall system improvement.  
Consequently, at least one areawide factor is needed to address the system wide impacts.  One of 
the Department’s new performance measures is: percent of daily vehicle miles of travel at Level of 
Service E or worse.  This measure is called the ‘system congestion index’.     

Another limitation with a benefit-cost analysis is that many times a project will have an economic 
development benefit component.  This economic development component is very difficult to 
quantify monetarily.  Different items that can be considered when trying to estimate the economic 
development component include the number of marginal jobs that a project will enable to be 
created, the increase in property values along a project, the amount of new tax revenues generated 
for all levels of government because of the project, and the marginal increase in total Nevada gross 
product.  Each of these items is problematic to estimate by themselves, then to try to estimate the 
change in these items induced because of transportation projects becomes extremely difficult. For 
these reasons, the economic development component is not normally considered in a typical NDOT 
benefit-cost analysis. 

Nationally, discount rates vary from zero to 7% and sometimes higher.  Modeled national inflation 
rates fluctuate considerably as well; however, NDOT staff believes that the spread between inflation 
and the discount rate is the important factor.  NDOT staff has modeled the discount rate from 0% to 
4% higher than inflation and performed sensitivity analyses on a wider range.  In most cases, the 
discount rate and the inflation rate have very little impact on the results of the benefit/cost analysis. 
The discount rate of 7% is use because of OMB (Office of Management and Budget) Circular A-94 
and is applied to all benefit/cost analyses. 

The final limitation is the level of favorable public opinion toward a project.  If there is a negative 
public perception toward a particular project, even if the perception is not justified, a high priority 
score might not suffice for a project to proceed toward implementation.  In summary, even a good 
project needs public support; consequently, the level of public acceptance will be documented, most 
likely during the NEPA process.   
Once the projects have been prioritized, they must be distributed among the various funding categories, 
meaning that a lower priority project might be funded before a higher priority because it is in a category 
with much more funding.  Additionally, a lower priority project might be simple and easy to design and 
build compared with a large scale project might have major mitigation issues.  In this case, the lower 
priority would likely be constructed first. 
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PROJECT PRIORITY RATIONALE 
INTRODUCTION 
Every year, the Department is responsible for the programming of federal and state funding for a 
wide range of transportation improvement projects across the state. Allocating these significant 
resources in an equitable, efficient, and effective manner requires a multifaceted approach. The 
Department has adopted flexible, yet accountable procedures to meet the needs of the traveling 
public, advance the Department’s goals and priorities, and address the needs of a myriad of 
constituencies across the state. 

The Board, comprised primarily of elected officials, provides oversight on the project selection 
process. The Board annually approves the Transportation System Projects, which contains the 
Statewide Transportation Improvement Program (STIP), Annual Work Program, and Short and 
Long-Range Elements. Upon its approval in the fall of every year, the Transportation System 
Projects document is forwarded to the U.S. Department of Transportation for final approval. 

Project priority rationale should be guided by our “Statewide Long-Range Transportation Plan” 
containing ‘Guiding Principles’ that provide policy guidance for the development and operation of 
the Nevada Transportation System. These guiding principles include the following topics: 1) Safety, 
2) Mobility and Accessibility, 3) Environmental Stewardship, 4) Fiscal Responsibility, 5) Freight 
Movement, 6) Asset Management, and 7) Customer Service.  For the purpose of this discussion, 
these principles that directly affect the transportation system are characterized as follows: 

1) Safety – To improve the safety of all modes of travel 
2) Mobility – To provide a multimodal, interconnected and efficient system 
3) Environmental – To ensure the system is considerate to the human and natural 
4) environment 
5) Fiscal Responsibility – To maximize the transportation funding and invest it wisely 
6) Freight Movement – To improve the safety and efficiency of motor carriers 
7) Asset Management – To protect the transportation system assets 

The following subsections describe the more significant funding programs used by the Department 
to follow the guiding principles of the Statewide Long-Range Transportation Plan. The programs 
include: Capacity Projects, Bridge, State Highway Preservation, Highway Safety Improvement, and 
Transportation Enhancement.

CAPACITY PROJECTS PROGRAM 
The Department cooperates in the development and ensures adoption of Regional Transportation 
Plans and Regional Transportation Improvement Programs in Nevada.  Projects within the 
jurisdiction of the four Metropolitan Planning Organizations must be included within the 
Transportation System Projects document without change from regional planning documents 
approved by the Metropolitan Planning Organizations. 

The Department evaluates the capacity project budget by focusing on that portion of the Department 
budget that is both available to apply towards capacity projects and under the direct control of the 
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Department. This “Potential Capacity Budget” is calculated by adding federal and state components 
that meet the above criteria.  With the approval of the 2007 AB 595, the Department now requires a 
benefit/cost analysis on capacity improvement projects that cost at least $25 million.  In addition, 
the Department requires that major projects included in the Transportation System Projects 
document be evaluated by standard criteria including project feasibility. 

As of 2005, entities not within Metropolitan Planning Organizations’ jurisdictions are requested to 
submit a Project Submittal Application for proposed transportation improvement projects. 
Applications are due to the Program Development Division by January 1. Those projects submitted 
for consideration are evaluated by a project evaluation team utilizing criteria based on current 
conditions, project impact, and project complexity. Using these criteria, proposed transportation 
improvement projects are ranked and submitted to the Director for consideration. The Director 
recommends the selection of projects advancing into the Annual Work Program of the 
Transportation System Projects document.

BRIDGE PROGRAM 
Highway assets are managed using two systems: A pavement management system and a bridge 
management system. Both systems provide an inventory of existing assets, their condition, needed 
repairs, and repair priorities.  The bridge management system aids in identifying bridges in need of 
replacement and rehabilitation.  Federal Highway Bridge Program funds are available to replace and 
rehabilitate substandard publicly owned highway bridges.  While the primary focus of this program 
is to replace or rehabilitate bridges, these funds can also be used for: 

• Conducting federally mandated inspection on all existing bridges 
• Compiling federally mandated inventory information 
• Upgrading bridges to resist seismic activity 
• Mitigating potential scouring of bridge supports due to flooding 

Eligible expenses are funded at ninety-five percent federal funds with a five percent match by the 
bridge’s owner. A minimum of fifteen percent of the federal funds must be applied to bridges off 
the federal-aid system.  The remaining balance of federal funds may be applied to bridges on the 
federal-aid system.  Bridges on federal and tribal lands are also eligible but are neither authorized 
nor administered by the Department. 

There are approximately 1819 bridges open to the public in Nevada that are owned and maintained 
by the Department and local agencies.  Additionally, several bridges are owned and maintained by 
federal agencies and a few by private entities.  Of the State and Local bridges, 96 are currently 
eligible for federal funding. Eligibility and the priority of replacement and rehabilitation projects are 
based on a bridge’s Sufficiency Rating. The Sufficiency Rating is a numerical assessment of a 
bridge’s serviceability, and is calculated based on a compilation of select inventory data and 
condition assessment data.  The importance of a bridge to the transportation system and rate of 
deterioration are also considered when selecting replacement and rehabilitation projects.
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STATE HIGHWAY PRESERVATION PROGRAM 
The Department maintains 5,376 miles of highways. The total number of miles fluctuates annually 
as new highways are constructed and others are eliminated due to Relinquishment and Road 
Transfer activities to counties and cities, prompted by the 1999 Assembly Concurrent Resolution 
(ACR) 3. These highways carry 58 percent of Nevada’s traffic and 87 percent of the heavy trucks. 
The Department is responsible for protecting highway assets and preserving existing highways. 
Highway assets are managed using two systems: a pavement management system and a bridge 
inventory system. Both systems provide an inventory of existing assets, their condition, needed 
repairs, and repair priorities. The basic principle of pavement preservation is that timely lower-cost 
improvement will save money and better serve the public.  For example, timely overlays will cost 
about 25 percent of the cost of waiting a few more years when reconstruction is necessary.  At 
present, approximately $300 million is needed annually for pavement preservation projects to 
maintain the present quality of highway pavements. To preserve the state highway system at low 
cost, action plans are used that optimize the use of available funds. The Department’s action plan in 
priority order is as follows: 

To apply timely overlays on Interstate and other Principal Arterials, Minor Arterials, and other 
moderate to high volume roads. 

To further develop economical repair strategies for our low-volume roads. 

To continue coordinating and integrating routine pavement maintenance activities with planned 
overlay and reconstruction work. 

Within this action plan, individual projects are prioritized based on pavement age, traffic volume, 
axle loads, and condition. From this analysis, an action list is formulated based on the financial 
consequences of not doing the project. Further assessment data is collected from field surveys in 
conjunction with district-engineer offices. Collaboratively, repair strategies are formulated along 
with an appropriate funding level to accomplish the Department’s preservation and other goals. 

HIGHWAY SAFETY IMPROVEMENT PROGRAM 
The overall objective of the Highway Safety Improvement Program is to implement effective safety 
measures that reduce the number and severity of crashes on Nevada highways. The Highway Safety 
Improvement Program consists of several components, namely: 

1) Collecting and maintaining data files for crashes, traffic volumes, and highway features. 
2) Analyzing data files to determine high crash sites 
3) Conducting engineering studies of high crash locations in order to develop highway safety 

improvements. 
4) Establishing priorities for implementing safety improvements. 
5) Programming and implementing highway safety improvement projects. 
6) Evaluating crashes before and after the implementation of safety improvements. 
7) Determining the overall effectiveness of the prescribed safety improvements. 

The Department also cooperates with the agencies listed below to implement the Nevada Strategic 
Highway Safety Plan. 

• Department of Health/Bureau of Family Health Services 
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• RTC of Washoe County 
• Department of Public Safety/Office of Traffic Safety Department of Public Safety/Nevada 

Highway Patrol
• Federal Motor Carrier Safety Administration 
• Department of Motor Vehicles 
• Federal Highway Administration 
• Nevada Sheriffs’ and Chiefs’ Association 
• RTC of Southern Nevada 
• Nevada Association of Counties

TRANSPORTATION ENHANCEMENT PROGRAM 
The Transportation Enhancement Program requires that ten percent of the Federal Surface 
Transportation Program (STP) monies apportioned to each state be set aside for the funding of 
enhancements to the transportation system.  Transportation Enhancement Program funding includes 
activities such as: 

• Pedestrians and bicycles facilities 
• Safety and educational activities for pedestrians and bicyclists 
• Acquisition of scenic easements and scenic or historic sites 
• Landscaping and other scenic beautification 

• Rehabilitation of historic transportation buildings, structures, or facilities 

• Environmental mitigation of water pollution and habitat connectivity 
• Establishment of transportation museums 

Local governments, state agencies, and federal agencies may submit applications for project 
funding. Private groups may apply for project funding, but must apply through a public entity or 
agency. Projects must be for one of the categories specified by law and must be related to surface 
transportation. 

Enhancement projects are prioritized for funding by the Statewide Transportation Technical 
Advisory Committee.  Members of this committee represent a wide range of transportation interests, 
including several local, state, and federal agencies.  Within the urbanized area, the Metropolitan 
Planning Organizations initially prioritizes projects in their jurisdictions. A subcommittee of the 
Statewide Transportation Technical Advisory Committee prioritizes projects from the non-
urbanized areas of the state. The Statewide Transportation Technical Advisory Committee approves 
and recommends to the Director a final priority list of projects. Upon the Director’s approval, the 
enhancement projects are included in the Statewide Transportation Improvement Program (STIP). 
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PERFORMANCE MANAGEMENT PLAN
INTRODUCTION
The Department has developed performance measures among the four major divisions that were 
developed to support the achievement of the seven Department Strategic Plan Goals, which are to:

1) Optimize safety
2) Be in touch with and responsive to our customers
3) Innovate
4) Be the employer of choice
5) Deliver timely and beneficial projects and programs
6) Effectively preserve and manage our assets
7) Efficiently operate the transportation system 

These performance measures are designed to quantify progress in meeting those goals.  The fifteen 
performance measure topics are listed below.  The following performance measures plan includes 
the actual performance measures, annual and ultimate targets, the performance measure champions, 
brief discussion of the strategy plan support, measurement and supporting data, and short and long 
range strategies.  Additionally, an annual evaluation of the performance measures is included. 

ADMINISTRATION DIVISION
Reduce Work-Place Accidents
Provide Employee Training
Improve Employee Satisfaction
Streamline Agreement Execution Process
Improve Customer Outreach/Satisfaction

PLANNING DIVISION
Reduce Congestion on the State System

OPERATIONS DIVISION
Streamline Project Delivery: Schedule and Estimate from Bid Opening to Construction 
Completion
Maintain State Roadways
Maintain State Fleet
Maintain State Facilities
Provide Continuity of Business Operations

ENGINEERING DIVISION
Reduce Fatal Crashes
Streamline Project Delivery:  Schedule And Estimate after NEPA To Bidding 
Maintain State Bridges
Streamline Permitting Process
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1.  REDUCE WORK PLACE ACCIDENTS

Performance Measure: 
1) The rate of work place injuries/illnesses per 100 employees.
2) The rate of medical claims per 100 employees for work place injuries/illnesses requiring 

medical attention.

The rate of injuries is reported as the number of work place injuries and illnesses per 100 employees 
and number of injuries and illnesses requiring medical attention per 100 employees as documented 
through annual OSHA 300 Log Reporting data. Data is based on calendar year per federal reporting 
requirements.

Annual Target: 10 % Reduction Ultimate Target: Zero

Division(s) Responsible:
Administrative Services- Safety and Loss Control Manager

Administrative Services- Human Resources Manager

Support Divisions: 
All

Strategy Plan Support:
Safety extends to all aspects of the Department from the roadways to the office.  Identifying and 
reducing risk to the Department, our employees and the public is continuous.  This performance 
measure works towards meeting the Department of Transportation Strategic Plan goals to: Optimize 
Safety and Be the Employer of Choice. 

2.  PROVIDE EMPLOYEE TRAINING

Performance Measure:
Percentage of employees trained in accordance with prescribed training plans and State statute 
requirements.

Annual Target: 100% Compliance for all 
required training

Ultimate Target: 100%

Division(s) Responsible:
Administrative Services- Employee Development Manager

Administrative Services- Human Resources Manager

Support Divisions:  
All
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Strategy Plan Support:
Competency Training of the workforce keeps employees safe and helps to reduce injuries, lost time, 
and litigation. Competency Training also provides the skills and abilities to enable employees to 
achieve higher job performance. This benefits the Department and Nevada’s citizens by providing a 
high-quality and safe transportation infrastructure.  This performance measure has a positive impact 
on all of the Department of Transportation’s Strategic Plan goals, especially: Optimize safety, be 
the employer of choice, deliver timely and beneficial projects and programs, effectively preserve 
and manage our assets, and efficiently operate the transportation system. Both NAC and Division 
Matrix training are addressed by Training Section competency Training programs.

3.  IMPROVE EMPLOYEE SATISFACTION

Performance Measure:
Percentage rating obtained from employees’ satisfaction surveys. 

Annual Target: Overall rating 75% Ultimate Target: Overall rating of 80%.

Division(s) Responsible:
Administrative Services- Human Resources Manager

Support Divisions:
All

Strategy Plan Support:
Positive employee morale is critical to the success of the workplace. It is the backbone of a skilled 
and dedicated workforce and essential in attracting and retaining a quality staff.  A satisfied 
workforce will excel at their duties.  This benefits the Department and our customers.  This 
performance measure works towards meeting the Department of Transportation Strategic Plan goals 
to: optimize safety, be in touch with and responsive to our customers, innovate, be the employer of 
choice, deliver timely and beneficial projects and programs, effectively preserve and manage our 
assets, and efficiently operate the transportation system.

4.  STREAMLINE AGREEMENT EXECUTION PROCESS

Performance Measure: 
Percentage of Agreements executed within 45 days from when division submits agreement to the 
date when it is fully executed. 

Annual Target: 50% Ultimate Target: 95%.
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Division(s) Responsible:
Administrative Services- Asst. Director Administrative Services

Administrative Services- Chief of Administrative Services

Support Divisions: 
All (unless specific agreement types are looked at)

Strategy Plan Support:
Agreements are the core of all of our business practices, and must be completed prior to any action 
being taken.  A delay has a tremendous impact in the operations of the Department.  This 
performance measure works toward meeting the Department of Transportation Strategic Plan goals 
as follows: Speeding up the agreement process will help deliver timely and beneficial projects and 
programs. It also assists with being responsive to our customers.  

5.  IMPROVE CUSTOMER SATISFACTION

Performance Measure:
Numerical ratings obtained from public opinion and customer/user surveys.

Annual Target: Annual increases in public opinion and customer/user ratings.

Ultimate Target: Increases in public opinion and customer/user ratings.  

Division(s) Responsible:
Communications Office- Chief of the Communications Office

Strategy Plan Support:
Public opinion and user (customer) surveys will assess public information and outreach activities, 
customer processes, and how well the Department is performing in the eyes of our customers.  This 
is important so we know that we are doing the right things to be transparent, accountable, and 
efficient.  This performance measure works toward meeting the Department of Transportation 
Strategic Plan goals to be in touch with and responsive to our customers.

6. REDUCE AND MAINTAIN CONGESTION LEVELS ON THE 
STATE MAINTAINED ROADWAY SYSTEM

Performance Measure: 
Urban roadways – Maintain congestion at Level Service of D for 85% of State urban roadways

Rural roadways – Maintain congestion at Level of Service D for 90% of State rural roadways 

Definition of Level of Service D – Roadways operating at up to 8 miles per hour less than the Free 
Flow Speed or Posted Speed Limit, and the traffic carrying capacity of the roadway is less than 0.9. 

Ultimate Target: Reduce congestion by 1% per year to reach the ultimate target of 90% of State 
urban roadways at Level of Service D, and 95% of State rural roadways at Level of Service D
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Division(s) Responsible:
Traffic Information System – Chief Traffic Information System

Performance Analysis – Chief Performance Analysis Engineer

Support Divisions:  
Roadway Systems, Location, Maintenance and Operations

Strategy Plan Support:
This performance measure is one of the most important performance indicators of the NDOT 
maintained roadway system. It integrates the outcome of our overall investments into one measure 
that is a direct result of the collaborative efforts of the various divisions of NDOT. It will help 
reduce congestion and will help identify bottleneck locations on the NDOT maintained roadway 
system, which will be prioritized for improvements depending upon the funding and resources 
availability. It works towards meeting the Department of Transportation Strategic Plan to efficiently 
operate the transportation system by reducing the level of congestion and increasing safety.

This Congestion Monitoring System will be an evolving process and will be updated regularly as 
more data is integrated into it from the RTC’s Freeways and Arterials System of Transportation, 
and the Washoe County’s future Traffic Management Center, Synchro models, and other sources as 
needed.

7. STREAMLINE PROJECT DELIVERY: SCHEDULE AND 
ESTIMATE FROM BID OPENING TO CONSTRUCTION 
COMPLETION

Performance Measure:
Percentage of projects within established range of cost estimate and schedule to completion

Annual Target: 80% Ultimate Target: 100%

Division(s) Responsible:
Construction- Chief Construction Engineer

Support Divisions: 
All

Strategy Plan Support:
This performance measure works towards meeting the Department of Transportation Strategic Plan 
goals by providing timely, beneficial construction projects. This measure helps to optimize safety 
for road users, be in touch with and responsive to our customers (road users), and efficiently operate 
the transportation system.
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8.  MAINTAIN STATE ROADWAYS
Performance Measure: 
Percentage of state maintained pavements needing annual preservation in order to maintain the 
pavement International Roughness Index (IRI) rating of good or fair condition.  

Annual Target:
Category 1: 10.0% $99 million

Category 2: 8.3% $79 million

Category 3: 8.3% $71 million

Category 4: 6.7% $26 million

Category 5: 5.0% $20 million

$295 million annually  

Ultimate Target:
Perform annual rehabilitation as necessary to 
maintain the existing condition of the roadway 
network and perform rehabilitation necessary to 
eliminate the accumulated backlog.

Division(s) Responsible:
Materials Division- Chief Materials Engineer

Support Divisions:  
Maintenance and Operations, Performance Analysis, Roadway Design and Districts

Strategy Plan Support:  
Proactive pavement rehabilitation is the most cost-effective way to use limited funding.  Proactive 
pavement rehabilitation means working on the roads in a timely and economical manner to maintain 
the roadway network in a desired condition.  Reactive pavement rehabilitation means waiting until 
the pavement has deteriorated past the acceptable level and then removing the failed roadway and 
reconstructing a new roadway in its place. Being proactive instead of reactive is 4 to 6 times more 
cost effective in utilizing transportation funding.

This performance measure works towards meeting the Department’s Strategic Plan goal to 
effectively preserve and maintain NDOT’s assets.

For the Department to maintain the roadway network in its current condition, a specific percentage 
of rehabilitation work must be performed on the roadways each year.  This specific percentage is 
the Annual Target.  A backlog of work accumulates when the Annual Target is not met each year.  
To reduce the backlog, rehabilitation work in excess of the annual target must be performed.

9.  MAINTAIN NDOT FLEET

Performance Measures:
1) Percentage of fleet requiring replacement – this measure is the percentage of the fleet that 

have reached the age or mileage that requires replacement.
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2) Percentage of fleet in compliance with condition criteria – this measure is the percentage of 
the fleet that is maintained as per Department preventive maintenance requirements so that 
the expected life span of our vehicles is not compromised.  As the fleet is maintained on the 
mileage and/or hourly requirements, compliance has been met.   

Annual Target:
1) Declining Rate of 1% per year 

2) Increasing rate of 1% per year.

Ultimate Target:
1) 10% 

2) 95% rate of compliance for mileage/hourly 
requirements

Division(s) Responsible:
Equipment Division- Equipment Superintendent

Support Divisions:
Districts, Divisions

Strategy Plan Support:
The vehicles in the fleet are important to deliver projects and maintain a safe highway system.  
Equipment in good condition ensures the ability to perform NDOT’s business practices and 
provides a safe and secure tool for staff.  These performance measures work towards meeting the 
Department of Transportation Strategic Plan goals to: Optimize safety, Be in touch with and 
responsive to our customers, Innovate, Be the employer of choice, Deliver timely and beneficial 
projects and programs, Effectively preserve and manage our assets, and Efficiently operate the 
transportation system.

10. MAINTAIN NDOT FACILITIES

Performance Measure:
Percent of facility assessments completed and percent of priority facilities work completed. 

Annual Target: Increase by 3% Ultimate Target: 100%

Division(s) Responsible:
Maintenance and Operations- Chief Maintenance Operations Engineer

Support Divisions:
Districts, Administrative Services

Strategy Plan Support:
This performance measure works towards meeting the Department of Transportation Strategic Plan 
goals to: Optimize safety, Be in touch with and responsive to our customers, Innovate, Be the 
employer of choice, Effectively preserve and manage our assets, and Efficiently operate the 
transportation system.
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11. EMERGENCY MANAGEMENT, SECURITY AND 
CONTINUITY OF OPERATIONS

Performance Measure:
Percent of emergency plans that have been completed, training and education have been provided to 
appropriate personnel, the plans have been tested and exercised and the plan has been updated to 
accommodate changes in departmental processes, federal guidelines, etc. Training and updates 
should be completed on a biennial basis. Plans include: 

• Continuity of Operations Plan 

• State Level Emergency Operations Plan 

• District Level Emergency Operations Plan 

• Southern Nevada Evacuation Plan 

• Infrastructure Security Plan 

• Mobile Fleet Security Plan 

Annual Target: 85% Ultimate Target: 100%

Division(s) Responsible:
Maintenance and Operations- Chief Maintenance Operations Engineer

Support Divisions:  
All

Strategy Plan Support:
NDOT’s emergency plans provide clear guidance on how NDOT will continue to perform critical 
functions and operations in the event of an emergency or disaster.  Being prepared and ready for an 
emergency is paramount for keeping systems operating during such times, as well as being in a 
position to respond to health and safety issues.  This performance measure works towards meeting 
the Department of Transportation Strategic Plan goals to: 

• Optimize Safety 
• Be in touch with and responsive to our customers
• Innovate
• Deliver timely and beneficial projects and programs
• Effectively preserve and manage our assets
• Efficiently operate the transportation system

12.  REDUCE FATAL CRASHES

Performance Measure:



145

Number of fatalities on Nevada’s streets and highways.

Annual Target: Average annual decrease of  
the five-year rolling average by 3.1% resulting 
in halving traffic fatalities and serious injuries 
by 2030

Ultimate Target: Zero

Division(s) Responsible: Safety Division- Chief Traffic/Safety Engineer

Support Divisions:
All

Strategy Plan Support:
All drivers and highway system users should expect a safe highway system.  Through efforts of 
engineering, enforcement, education, emergency response and the will of the highway users, fatal 
crashes can be eliminated.  The strategies for this performance measure will be based on the Nevada 
Strategic Highway Safety Plan. This performance measure also works towards meeting the 
Department of Transportation Strategic Plan goals to: Optimize safety, Be in touch with and 
responsive to our customers, Innovate, Deliver timely and beneficial projects and programs, 
Effectively preserve and manage our assets, and Efficiently operate the transportation system.

13.  STREAMLINE PROJECT DELIVERY:  SCHEDULE AND 
ESTIMATE AFTER NEPA APPROVAL TO BIDDING

Performance Measure:
This performance measure was changed from the previous measure.  The previous performance 
measure only reported on major projects managed by the Project Management Division of the 
Department which represent a small portion of the Department’s overall program.  The performance 
measure was modified to incorporate the majority of projects advertised by the Department.  Minor 
contracts handled through the districts and maintenance sections were not included as they are 
developed through a separate process than then typical transportation project.  Capital improvement 
projects completed by the Architecture Division were also excluded from this performance measure.   

The new performance measure has been established as the percentage of scheduled projects 
advertised within the reporting year and the percentage of scheduled projects within the established 
construction cost estimate range.  The list of scheduled projects was established early during the 
reporting period.  The established construction cost estimate range was established at the same time 
and is +/- 15% of the engineer’s estimate of construction costs.

The reporting period for the performance measure was modified to match the federal fiscal year, 
October 1 – September 30.  A large percentage of the Department’s program is delivered using 
federal funds.  The Department strives to use all available federal funds every year.  Being able to 
meet the federal obligation authority limits every year is a goal of the Department.  Doing so, 
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enables the Department to request and in most cases receive additional obligation authority, 
allowing us to spend more federal funds and therefore produce more projects for the state.  

Annual target: 70%                                                  Ultimate Target: 80%

Division(s) Responsible:
Project Management Division- Chief of Project Management

Roadway Design Division- Chief Roadway Design Engineer

Support Divisions:
All units within the Department that are involved with project development.

Strategy Plan Support:
This performance measure works towards meeting the Department of Transportation Strategic Plan 
goals to: Be in touch with and responsive to our customers, Deliver timely and beneficial projects 
and programs, Optimize safety and effectively preserve and manage our assets. Goals are met by:

• Keeping NDOT customers appraised of project risks, opportunities, costs, scope and 
scheduling issues; 

• Implementing standards to improve communication, coordination, and decision making 
resulting in efficient delivery of projects; 

• Focusing and managing available resources towards implementing projects that preserves 
NDOT’s assets, improves safety and relieves congestion.

14.  MAINTAIN STATE BRIDGES

Performance Measure:
Number of Department- owned bridges which are eligible for federal funding and are categorized as 
Structurally Deficient (SD) or Functionally Obsolete (FO).
Annual Target:

Replace or rehabilitate at least one Department owned SD or FO Bridge annually.   The goal is 
evaluated based on the contracts awarded in a given calendar year. 
Ultimate Target: Zero

Division(s) Responsible:
Structures Division- Chief Structures Engineer 

Support Divisions:
Design, Project Management, and Districts

Strategy Plan Support:
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This performance measure works towards meeting the Department of Transportation Strategic Plan 
goals to: Optimize safety, Innovate, Deliver timely and beneficial projects and programs, and 
effectively preserve and manage our assets.  These goals can be met in the following ways:  Safety 
for the motoring public will be optimized by replacing structurally deficient and rehabilitating 
functionally obsolete bridges.  The Structures Division will seek and implement innovative 
solutions to the challenges faced by the Bridge Program.  The Division will deliver timely and 
beneficial bridge projects and programs.  Meeting this performance measure will help effectively 
preserve and manage Department assets.

15.  STREAMLINE PERMITTING PROCESS

Performance Measure:
Percentage of permits issued or rejected within 45 days of receipt.

Annual Target: 95% Ultimate Target: 95%

Division(s) Responsible: 
Right of Way Division- Chief of Right of Way

Support Divisions:
Districts, Project Management, Design, Traffic/Safety and Others as needed

Strategy Plan Support:
Every encroachment to connect or work on state right of way requires a permit.  This is a large area 
of our customer service.  We must be assured the impact to the system is safe and will not 
negatively compromise the system, but we must meet the customer’s needs for a timely response for 
their economic development.  The majority of permits are relatively simple; however some are very 
complicated and require an extended technical review, thus the reason for the goal being less than
100%. Current estimates are that 90% of permits are issued or rejected within 60 days. This
performance measure works towards meeting the Department of Transportation Strategic Plan goals 
to Optimize safety, Be in touch with and responsive to our customers, Innovate, and Deliver timely 
and beneficial projects and programs.
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LAS VEGAS CONVENTION AND
VISTORS AUTHORITY

FUNDED PROJECTS
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